HAMBLEN COUNTY GOVERNMENT

Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

INVITATION TO BID

Office of the Hamblen County Mayor
511 West Second North Street
Morristown, TN 37814

ITB TIMELINE:

Times listed below are in Eastern Standard Time.

Date Issued:

Monday, February 19, 2024

ITB Title:

Storage & Filing Systems for New Justice Center (2024 - 02)

Project Question
Deadline:

Tuesday, February 27, 2024 @ 4:00p.m.

All correspondence and communication must be via email to the designated
Hamblen County point-of-contact listed on page 4 of this document. Questions
submitted by telephone will not be answered. Questions submitted after this
deadline will not be answered.

Posting of Responses to
Questions:

Thursday, February 29, 2024 @5:00p.m.

Bid Submission Deadline

Thursday, March 5, 2024 @ 2:00p.m.

If the Hamblen County Courthouse is closed for business at the time scheduled for bid

iElce, Mme: opening, for whatever reason, bids will be accepted and opened on the next business
day of the County, at the originally scheduled hour.
Bid Submission Opening | Hamblen County Courthouse, West Wing Conference Room, 1% Floor,
Location: | Administrative Building
Project Award: | Thursday, March 21, 2024
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HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

INTRODUCTION:

Hamblen County (hereafter referred to as “County”) is soliciting sealed, competitive bids for Storage & Filing
System for New Justice Center in the new Hamblen County Justice Center that is under construction and
located on North Jackson Street, Morristown, TN 37814.

Contractor shall be bonded and insured for no less than $1 million for General Liability, Auto Liability, and
Workers Compensation with statutory limits including $1,000,000 Part B Employers Liability.

Contractor Shall be Responsible for Materials Until Installation is Complete.

The County’s selection process will be based on meeting project specifications and competitive pricing.

TABLE NTENTS:
L Scope of Services / Specifications
II. General Information
I11. Submission Requirements
IV. Forms:

a. Bid Proposal

b. Exceptions Form

c. Anti-Collusion Statement

d. Certification of Compliance Iran Divestment Act

V. ITB Submission Checklist

VI.  Exhibits
a. Clerk’s Office Drawings
b. Filing System to be Moved
c. Contractor Construction Schedule
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HAMBLEN COUNTY GOVERNMENT

Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

I SCOPE OF SERVICES / SPECIFICATIONS:

Hamblen County Government is soliciting bids for storage and filing systems to be
purchased and installed at the new justice center/jail to hold files and records for the
Circuit Court Clerk’s office and Jail Administration. The items requested also include
storage systems for inmate property containers in the jail.

Additionally, the Scope of Work includes relocating a high-density filing system 2 blocks
from the Health Department to a room in the jail administration area of the new justice
center, and installation of open shelving units that the county currently owns.

The County suggests that proposers utilize government purchasing cooperatives,
and / or state and federal purchasing contracts in preparing their bids.

INSTALLATION

Install Storage & Filing systems directly over flooring.

1.

Do not install storage & filing system until the flooring installation has been
completed and approved.

Provide installation methods that will not tear, unravel, or otherwise damage
the flooring.

Repair or replace flooring damaged by work of this section to original
condition.

Protect flooring and other finishes during storage & filing installation.

Installer shall coordinate installation with the General Contractor and Project
Manager.

Installer shall abide and follow the General Contractor’s job site safety
program.

A current project schedule shall be part of this agreement. See Exhibit B.

To download the following tables as excel working documents, please go to the following
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public link listed on the wetransfer.com Hamblen County page:

https://we.tl/t-mJ48EG4cPK
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Storage & Filing Systems for New Justice Center (ITB 2024-02) - General Areas

A

4

1) High Density Filing System - Installed
Approximate Size System 21'x 30', 7 Carriages

48"W x 30" D, 2 Lockable Carriages to Store REDNISSSS 1
. . Clerk's Area
Confidential Files
2) Surface, Wall-mounted Handgun Lockers - Units
w/4 Lockers - Installed
ROOM AD118 5

161/4"Wx 111/4" Hx 16 3/8"D

3) Open File Shelving for 5 Rooms - Installed
88 1/4"H x (Range of) 30"-48"W x 15"D
Proposer to fit Shelving to the Room.

ROOMS CC112, CC114,
CC104, CC107, CC108

Proposer to Fit
Shelving to the
Room & Provide

4) Locking Medical Cabinets - Installed
61/2’Hx4Wx15"D

IP010 Medical Intake,
5108 Level 1 Medical,

4
Keyed Identically S208 Level 2 Medical,
S308 Level 3 Medical
5) Standard-4-Drawer Filing Cabinet - Installed
ROOM M014 )
Warrants Section
6) Re-locate 5-Carriage High Density Shelving
System 2 Blocks: From County Health Dept to ROOM AD111 1
Corrections Admin Area at the New Justice Center
7) File Storage, Open End, Legal Size
2 WBHS B 1A o ROOMS 1P031 & IP028 5
8) Install County Owned Open Filing Units in the
New Justice Center
© ROOMS CC115 & CC106 19

36"W x 15"D X 76.5"
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Storage & Filing System Systems New Justice Center (ITB 2024-02) Inmate Propery Storage

v

_Total

1) Uniform Storage She

lving
48W x 24D x 881/4 H

IP0O32

2) General Property Storage Shelving for inmate
Property. 66W x 26 DX 941/4 H

MUST Accommodate Property Storage Containers
{BAGS) 16 x 26 x 16

MUST Have Back Panels to Separate Unit Contents.

IPO32

32

3) Bulk Storage Shelving for Large Items That Will
Hold Inmate Property Such as Backpacks, etc.
60 W x 36 D x 88 1/4 H MUST Have Back Panels to
Separate Unit Contents.

1P0O32

4) Locking Storage for Inmate Valuables
48Wx24Dx 881/4H

IP0O32
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HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

II. GENERAL INFORMATION:

Project Administrator:

The County Finance Department is the sole point of contact for this procurement. All
communication between prospective bidders and the County upon receipt of this ITB shall be in
email form to the County Finance Department as follows:

Barbara Horton

511 West Second North Street
Morristown, TN 37814

Telephone: 423-586-1931

Email; barbara.horton@co.hamblen.tn.us

Any other communication will be considered unofficial and non-binding on the County.
Communication directed to parties other than the County Finance Department may result in
disqualification of the prospective proposer.

ITB Questions and Answers:

Questions regarding this bid should be emailed to the project administrator listed above
by Tuesday, February 27, 2024 @ 4:00p.m.

Questions and answers will be posted on the Hamblen County website at
hamblencountytn.gov under the bids and proposals tab and emailed to all prospective
bidders known to the County by 5:00p.m., Thursday, February 29, 2024.

All correspondence and communication must be via email to the project administrator.
Questions submitted by telephone will not be answered. Questions submitted after the
deadline will not be answered.

Proprietary Information and Public Disclosure:

Materials submitted in response to this competitive procurement shall become the property of
Hamblen County. All bids submitted will remain sealed until the deadline for submission of bids
has expired. Once a bid is submitted to Hamblen County Government and is opened, it
constitutes a public record and is subject to the open records request pursuant to the Tennessee
Open Records Act.

Cost of Bid Submission:

The County will not be liable for any costs incurred by any respondent in preparation of a
response to this ITB or any other activities related to responding to this I'TB.
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HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

Revisions to the ITB:

In the event it becomes necessary to revise any part of this ITB, addenda will be produced in
writing and submitted to all prospective respondents known to the County and will be listed on
the Hamblen County website, www.hamblencountytn.gov, under the Bids and Proposals Tab.

The County reserves the right to cancel or to reissue this ITB in whole or in part prior to the
execution of a contract.

Period of Performance:

The period of performance of any work resulting from this ITB is scheduled to begin upon award
of the project and issuance of purchase order. Installation will be scheduled through the general
contractor and project manager.

Subcontract Terms:

If a subcontractor is to be used, the subcontractor section of the Bid Proposal located on page 12,
Section IV.a. of this document must be completed. Copies of the necessary license for the
subcontractor must also be submitted with the bid packet.

Contract Terms:

All items in this ITB must be included with the bid submission. All contracts between parties as
a result of this ITB shall be governed by and enforced in accordance with the laws of the State of
Tennessee. In the event a dispute arises, the venue shall be in Hamblen County, Tennessee. The
County shall require the person with authority to bind the company to sign all agreement(s) with
the County.

Contract Termination:

The County reserves the right to cancel the contract at any time for breach of contractual
obligations without penalty or recourse by giving the contracted firm a written notice of such
termination of at least fifteen (15) calendar days prior to said cancellation. Prior to issuing such
a notice, the County will, if appropriate, provide the contracted firm with an opportunity to cure
the breach within a reasonable period of time. Should the County exercise its right to terminate
the contract for such reasons, the termination shall be effective on the date as specified in the
notice of termination sent to the contracted firm. The contracted firm shall be entitled to receive
just and equitable compensation for the work provided pursuant to the contract prior to the
effective date of cancellation.

No Obligation Contract:

The County reserves the right to accept or reject any or all bid submissions at its sole discretion
without penalty and to not issue a contract as a result of this ITB. The County also has the right
to waive any formal defects in submissions when deemed in the best interest of the County.
Further, the County reserves the right to negotiate with any respondent concerning matters which
the County determines require clarification or changes not in conformity with the specific
requirements set forth herein.

Page 7 of 18 Bidder Initials



HAMBLEN COUNTY GOVERNMENT
invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

Right To Withdraw:

Respondents have the right to request a withdrawal of their bids from consideration due to error
by giving notice at any time before and not later than two (2) days after submissions are publicly
opened.

Commitment of Funds:

The Hamblen County Legislative Body are the only individuals who may legally commit the
County to the expenditures of funds for a contract resulting from this ITB. No cost chargeable to
the proposed contract may be incurred before receipt of a fully executed contract.

Purchase Order:

The County will issue a purchase order for the proposed amount once the Hamblen County
Legislative Board has awarded the project. This purchase order number must be referenced on
the invoice that is submitted.

Payment Terms:
Terms of Payment are negotiable with award of contract.
The invoices will include the following:

1. Purchase order number assigned by the County;
2. A description of the work performed; and
3. The date(s) the work was performed.
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HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

1. SUBMI REQUIREMENTS:

Respondents are required to submit one (1) complete bid packet either electronically or in a
sealed envelope based on the instructions below. Bids, whether mailed, hand-delivered, or
electronically submitted must arrive no later than 2:00p.m. Eastern Standard Time on Thursday,
March 5, 2024.

Instructions for Submitting Bids Electronically:

Electronic submissions should be sent to barbara.horton@co.hamblen.tn.us via WeTransfer.com,
an internet-based computer file transfer service. The message line of the WeTransfer page
should state: STORAGE & FILING SYSTEMS FOR NEW JUSTICE CENTER ITB
#2024-02, MARCH 5, 2024 @ 2:00p.m. Please note: Bids should be submitted no earlier than
February 29, 2024, as the documents are only available for download for seven (7) days and we
cannot access them for any reason prior to Friday, March 5, 2024 @ 2:00p.m.

Instructions for Submitting Hard Copies of Bids:

Envelopes must arrive sealed and clearly marked with STORAGE & FILING SYSTEMS
FOR NEW JUSTICE CENTER ITB #2024-02 March 5, 2024 @ 2:00p.m. on the outside of
the envelope to the Hamblen County Mayor’s Office, 511 West Second North Street,
Morristown, TN 37814, Attention: Barbara Horton.

Respondents assume the risk for the method of delivery chosen. The County assumes no
responsibility for delays caused by any delivery service whether in person or electronically. Late
bids will not be accepted.

Submission Content:

All items listed below must be included in your submission.

Bid Proposal Form (attached)

Exceptions Form (attached)

Anti-Collusion Statement (attached)

Certificate of Compliance with Iran Divestment Act (attached)

BN -

Bid Proposal Form:

The respondent must complete the bid proposal form on pages 12 & 13 of this document. This
includes the respondent’s contact information, lists of licenses and proposed cost. Also included
is the subcontractor section. Respondents should complete the information requested for any
subcontractor to be used in this project. If there will not be a subcontractor used, then the “No
Subcontractors” section should be marked.
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HAMBLEN COUNTY GOVERNMENT

Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

Insurance Requirements:

Page 10 of 18

Certificates of Insurance

Upon award of the contract for this bid, the chosen firm must provide to the County
certificates of the insurance requirements listed below before the contract is
executed and duties commence. Policies must be endorsed to provide the County at
least 30 days written notice of reduction, cancellation, or intent not to renew
coverages as listed below. If insurance is canceled, reduced, non-renewed or
otherwise is not in effect to the minimum required coverage, the contracted firm
must cease work on this project.

b. Liability Coverages

The chosen firm must furnish at their own expense and keep in full force during the
terms of this contract the following coverages which must list Hamblen County
Government as an additional insured:

e Insurance covering bodily injury in the minimum sum of $1,000,000 for
each occurrence.

e Insurance covering property damage in the minimum sum of $1,000,000 for
each occurrence, $2,000,000 aggregate

e Automobile liability insurance in the minimum of $1,000,000 combined
single limit for bodily injury and property damage.

The Contractor’s commercial general liability policy shall not contain an
exclusion or restriction of coverage for the following:

e Claims for property damage to the Contractor’s work arising out of the
products-completed operations hazard where the damaged work or the work
out of which the damage arises was performed by a subcontractor.

Worker’s Compensation Compliance

The chosen firm must also comply with all requirements of the Workers’
Compensation Law and must at their own expense, maintain such insurance
including employer’s liability, as will protect him from claims under said law and
from any other claims for personal injuries, including death which may arise from
the operations under the contract, whether operations be by himself, or anyone
directly or indirectly employed by him.

Subcontractor Insurance

Contractor shall cause each subcontractor employed by the Contractor to purchase
and maintain insurance of the type specified above. When requested by the County,
Contractor shall furnish copies of certificates of insurance evidencing coverage for
each subcontractor.

Bidder Initials



HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

Exceptions Form:

The exceptions form listed on page 16 of this document give options of “NO EXCEPTIONS
TAKEN” or “BIDDER TAKES EXCEPTIONS’. One of these should be selected and submitted
with the sealed bid.

If a bidder has exceptions to the scope of services listed in this document, they must be listed on
the exceptions form on page 14 of this document.

If the bidder has no exceptions to the scope of services listed in this document, they should
indicate so by selecting, “NO EXCEPTIONS ARE TAKEN” on the exceptions form on page 14

of this document.

Anti-Collusion Statement:

The respondent certifies by signing the anti-collusion statement on page 15 of this ITB that this
bid is made without prior understanding, agreement, or accord with any other person submitting
bids for the same service and that this submission is in all respects bona fide, fair and not the
result of any act of fraud or collusion with another person engaged in the same line of business
or commerce.

Iran Divestment Act:

The respondent must certify on page 16 of this ITB that neither they nor any of their successors,
parent companies, subsidiaries or companies under common ownership or control certifies,
under penalty of perjury, that to the best of their knowledge and belief that they are not on the
list created pursuant to Tennessee Code Annotated § 12-12-106.

Signatures:

The Exceptions Form, Anti-Collusion Statement, Certification of Compliance with the Iran
Divestment Act, and all ITB Amendments must be signed and dated by a person authorized to
legally bind the respondent to a contractual relationship.
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HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

IV. FORMS:

a) BID PROPOSAL

Information of company or individual with whom the contract would be written

Company Legal Name:

Address:

Phone:

Primary Point-of-Contact Email
Address:

State of Tennessee General

Contractor License Number —
Include copy of license with bid

If any subcontractors are to be used on this project, their information must be listed below. If no
subcontractors will be used indicate that below by selecting the option, “NO SUBCONTRACTORS
WILL BE USED IN THIS PROJECT”.

Subcontractor Information:

Company Legal Name:

Address:

Phone:

Primary Point-of-Contact Email
Address:

List any Tennessee license held
relevant to this project:

NO SUBCONTRACTORS WILL BE
USED IN THIS PROJECT:

Page 12 of 18 Bidder Initials



HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

BID PROPOSAL continued...

Please include a completed copy of the itemized costs listed in the
tables under the Specifications Section for both General Areas and
Inmate Property Storage Areas.

TOTAL Cost Proposed for Scope of Services Specifications
as Listed in this Document

*Cost proposed MUST include all material and all labor. *
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HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

b) EXCEPTIONS FORM

Bidder MUST sign the appropriate statement below, as applicable.

Bidder understands and agrees to all terms, conditions, requirements, and specifications stated
herein. NO EXCEPTIONS ARE TAKEN.

FIRM NAME:

AUTHORIZED
REPRESENTATIVE:
(printed)

AUTHORIZED
REPRESENTATIVE:
(signature)

DATE:

' Bidder takes exception to the following terms, conditions, requirements, and specifications stated
herein.

FIRM NAME:

AUTHORIZED
REPRESENTATIVE:
(printed)

AUTHORIZED
REPRESENTATIVE:
(signature)

DATE:

EXCEPTIONS TO NOTE:
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HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

¢) ANTI-COLLUSION STATEMENT

By signing this form, the respondent agrees that he/she has not divulged to, discussed, or compared
his/her submission with other respondents and has not colluded with any other respondent
whatsoever. Note: no premiums, rebates or gratuities to any employee or agent are permitted with,
prior to, or after any delivery of service. Any such violation will result in any contract related to this
ITB being null and void and could constitute a felony and result in a fine, imprisonment and civil
damages.

The undersigned certifies that he/she has read, understands, and agrees to all terms, conditions, and
requirements of this ITB, and is authorized to enter into a contract with Hamblen County Government.
This form must be signed personally by the respondent or the respondent’s authorized agent. All
signatures must be original.

Signature Title

Printed Name Date

By signing this form, the respondent signifies understanding and agreement with Hamblen County
Government’s Terms and Conditions.
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HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

d) CERTIFICATION OF COMPLIANCE WITH IRAN DIVESTMENT ACT
Tenn. Code Ann. § 12-12-101 et seq.

Comes , for and on behalf of
(Printed name of Principal Officer of Company)

, (the “Company”) and, after being duly
authorized by the Company so to do, makes oath that:

By submission of these qualifications, each respondent certifies, and in the case of a joint
submission each party certifies, under penalty of perjury, that to the best of their knowledge
and belief that each respondent is not on the list created pursuant to the Iran Divestment Act,
Tenn. Code Ann. § 12-12-106.

Signature

Title

Date
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HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

V. ITB SUBMI N CHEC g

O Bid packet is labeled on the outside of the envelope or in the message line if submitted
electronically, STORAGE & FILING SYSTEMS FOR NEW JUSTICE CENTER ITB
#2024-02, March 5 , 2024 @ 2:00p.m, as instructed on page 9 Section III of this document.

0 Complete ORIGINAL signed and initialed ITB packet

O Bid Proposal Form completed (pages 12 & 13 Section IV.a. of this document)

O Exceptions Form completed and signed (page 14 Section IV.b. of this document)
0 Anti-Collusion Statement Signed (4page 15 Section IV.c. of this document)

O Certification of Compliance with Iran Divestment Act completed and signed (page 16
Section IV.d. of this document)
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Clerk's Area
Juvenile Court & Clerk's Office

(VL. Exhibit A)
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Clerk's Area
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(V1. Exhibit A)
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HAMBLEN COUNTY GOVERNMENT
Invitation to Bid — Storage & Filing Systems for New Justice Center (2024-02)

EXHIBIT B

X rl'i‘f

Bidder Initials



EXHIBIT C

Grading Wodk

85164100080 HRM REPS - Mest & Coansnate Adjacent Vor 5
85164-4000390 SITE: BLAINE / HRM REPS - Finalze Start of HRM Grading Work 5
85164-400100 SITE: Seleclive Demo / Clear & Grub al Delenlian Pond Bl
85164-400110 SITE: GRADING WORK - New Drive at HRM 5
85164400120 SITE: GRADING WORK - Adjacenl lo New Drive al HRM 7
85164400140 SITE: BASE STONE - New Diive al HRM 3
85164-414090 SITE: GRADING WORK - Awailing Sanilary Sewer Re-Roule Drawings &
85164400130 SITE: ESCO WAY - Are Ready far New Poles ™ 1
85164400150 SITE: GRADING WORK - Complete Grading al Detention Pond 5
B5164-400160 SITE: GRADING WORK - Stabilize Finished Grading at Del Pond 5

Dlomestic Water
BS 16400050 . WATER - Momstown Tap for Water to Existing

| 85164400040 SITE OOM WATER - Inslall, Test & Backfill ta Exisling Jai & Annex 8
85164400060 SITE: DOMIWATER Chlorinate New Senvice to Existing Jail 7
85164400070 SITE: DOM WATER - Outages & Cutovers to Exisling Fadiities ™ 5

85164-400020 SITE: STORM - Install & Backfill Storm - B-Main 10
85164400030 SITE: STORM - Install & Backfill Storm - C-Main a0
85164400170 SITE: STORM -Awaning AT&T Work 30

Sita Parking Lot
825 164400150

85164400200 SITE: PARKING LOTS - InglallCampact Base Stone 22

85164400210 SITE: PARKING LOTS - Install Curbs & Gutlers 22
85164400220 SITE: PARKING LOTS - Install Asphafl Paving 20
85164400230 SITE: PARKING LOTS - Backfdl Curbs, Striping & Landscaping 44
Building Areas 650
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EXHIBIT C

Hamblen Caunty Juslice Cenler (Prelim DO 2023-10-02)

Overall Construclion Schedule

Data Dale: 02-Ocl-23 / Run Date: 27-Sep-23 14:44

Actviry 10 Activity Name o0] Sar Finish
ari Qul
|0 [3an ,
B5164-410040 SITE: GRADING WORK - Mass Excavation of Level D - Basemenl 44 21Mar22A  23-Apr22 A =
85164410410 SITE: GRADING WORK - Excavate for Soil Nail Wall (ROA-D3) 11 04-Apr22A  08-Apr22A |}
85164410420 SITE: SOIL NAIL WALL - |nstallation (ROW-03) 12 07-Apr-22A  23-Apr-22A m
85164410430 SITE: GRADING WORK - Excavale for Soil Nail Wal ROW-04) 11 20-Apr22A  23-Apr22A [}
85164410440 SITE: SOIL NAIL WALL - Installalion (ROW-04) 12 27-Apr22A  03-May-22A ]
85164-410060 MICROPILES: Mobikza for Ted Ples & Tie-Bucks 5 16Feb-22A  21-Feb-22A ]
85164-410050 MICROPILES: Pre-Installalion Meeling on Ste 1 21Feb-22A 21Feb-22A I
85164410070 MICROPILES: Insta# & Tesling of Test Piles & Te-Backs 5 22Feb-22A 07-Mar-22A =
851644 10080 MICROPILES: Blaine Collects & Submits Test Pi Data Lo Moseley 3 07{Mar-22A 0B-Mar22A ]
85164-410090 MICROPILES: Moseley Review / Confimation of Miaoplle Design 5 0BMar22A 03-Mar-22A (I | v
85164410100 MICROPILES: Approved to Start Work 0 DS-Mar22 A @ MICROPILES: Approved to Sidrl Work
85164414170 MICROPILES: Ins\all Leve| 1 Files (inmal) 5 14-Mar22A 29Mar22A m
85164-410120 MICROPILES: Install Level 1 Pdes 5 14-Mar22A 21Dec22A
85164-410130 MICROPILES: Install Leve! 0 Piles ({ Tracking Add'l Length & Grout )) 65 28-Mar-22A  12-Aug22A [
85164-414230 MICROPILES: MP-4D0 / MP-401 Issues 21 01-Aug-22A  29-Aug22A =
85164414180 MICROPILES: Install Leve| 1 Piles (Remobilize lo Complele) 6 14Dec22A 21-Dec22A B
v ¥ Concrete Work
Basement Lavel 328 1RMR2ZZA 21Sep23A v= 7 1 Level
85164-414180 CONCRETE: Mat Foundation {1 of 7) 5 13Jun-22A 30-lun-22A =
85164410140 CONCRETE: Mat Foundation (1 of 4) 20 13-Jun22A  31-Aug-22A
85164414200 CONCRETE: Mat Foundalion 2 of 7) 5 23Jun22A  1-uk22 A -
85164-414210 CONCRETE: Mat Foundation (3 of 7) 5 1M-WR22A  23Julk22A m
85164414220 CONCRETE: Mal Faundatlon (4 of 7} 5 18-uk22A  31-Aug-22A ==
85164410180 CONCRETE: Basemenl Wdk 60 01-Aug22A 0S-Now22A [L———=1
85164-414240 CONCRETE: Shear Wal Conjestion Issues wth Reinforcng Seel 30 08-Aug22A 29-Sep-22A =
85164-410150 CONCRETE; Mal Foundation (5 of 7) 5 10-Aug-22A 31-Aug-22A =
i B85164-410160 CONCRETE: Mat Faundation (6 of 7) 5 31-Aug22A 07-Sep-22A -]
| 85164410170 CONCRETE: Mat Faundation (7 of 7) 5 31-Aug-22A 07-Sep-22A [ ]
85164410190 CONCRETE: Shear Wals 30 29-Sep22A 09Now22A -
85164414810 CONCRETE: Complele Remaining Piers & Prepare for Sieel 15 10-Now22A 2BNow22 A =
85164410320 CONCRETE: Underslab Uiy Rough-In 35 13Feb-23A 0S-May23A fi——— —}
B85164-415120 CONCRETE [SEQ 18): Underslab Utifity Rough-In (Elecrical Room) 10 27Feb23A 10-Mar-23A B
85164415150 CONCRETE [SEQ 18]: Undersiab Utilty Rough-in (Medhanical Room) 10 27Feb23A 10-Mar23A [}
85164-415280 CONCRETE [SEQ 17]: Underslat Ulilty Rough-In (Sally Par) 10 27Feb-23A 10-Mar23A L]
85164410310 CONCRETE: Badkfil Mat Slab for Slab-On-Grade 40 27Feb-23A  18-MapZlA i
85164415290 CONCRETE |SEQ 17): Backfil Mat Slab for Slab-On-Grade (Salty Port) 2 10-Mar23A  13-Mar23A i
85164415130 CONCRETE [SEQ 18]: Backfill Mat Slab for Slab-On-Grade (Eledrical Room) 2 06-Apr-23A  07-Apr23A I
85164-415160 CONCRETE [SEQ 18): Backfil Mat Slab (ar Slab-On-Grade (Mechanical Room) 2 06-Apr23A  07-Apr-23A |
B5164-416220 CONCRETE: Level 0 - Place SOG (1 of 4) (Excludes Pour Sliips] S 26-Apr23A  DAMap2dA a
85164410200 CONCRETE: Level 0 - Slab-On-Grade 103 26-Apr23A  11-Sep23 A
85164415140  CONCRETE [SEQ 18): Level 0 - Slab-On-Grade (Eleclrical Room) 3 28Apr23A  04-May23i [ ]
85164415170 CONCRETE {SEQ 18]: Level 0 - Slab-On-Grade (Mechanlcal Room) 3 28-Apr23A  D4-May23A ]
85164-416230 CONCRETE: Level 0 - Place SOG (2 of 4) [Excludes Pour Slrips] & 07-un-23A  20-Jun23A
85164-416240 CONCRETE: Level 0 - Place SOG (3 of 4) {Excludes Pour Strips] 5 14-Jun-23A  27-Jun-23A
85164-416250 CONCRETE: Level 0 - Place SOG (4 of 4) [Includes Pour Sinps) 5 05Sep-23A 11-Sep23 A B
85164415300 CONCRETE [SEQ 17): Level 0 - Slab-On-Grade (Safy Porl) 3 18-Sep-23A 21-Sep-23A 1

B Actunl Work

[C——3 Remaining Work ¢

B Criical Remaining Work W= Summary
@ Milestane

TASK filler: Canstruction Aclivites
Page 20l 18
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EXHIBIT C

Hamblen County Justice Center (Prelim DD 2023-10-02) Overall Construction Schedule | — Data Dale: 02-0c-23 / R%"_“’i 27-Sep-23 14:44
| ] [ owz | w3 [ owd | _owd Grz_ | @3
1 [F[ M [Apr[ W] JTIW] AT S Joet] N [De A : L
V= Lol | ;
= o F. L X V= Elovoled Slzb Flocements e
ONCRETE [SEQ 01]: Preparc & Place Elovated Slab - Leve! 1 {191 4) [&]
65164410210 CONCRETE: Level 1 - Elavated Slab 20 16-Jan23A  10Feb-23A |
85164414320 - CONCRETE [SEQ 02); Prepare & Place Elevaled Slab - Lavel 1 (2 of 4) 5 23Jan23A  24-Jan23A o ; _
85164414930  CONCRETE [SEQ 01): Cure Elevated Slab - Level 1 (1 of 4) |3 254an23A  27-an23A A : t
85164414340 | CONCRETE [SEQ 02]: Cure Elavated Siab - Level 1 (2 of 4) 3 25an-23A  27-an23A o
85164414740 | CONCRETE [SEQ 04]; Prapare & Pace Elevaled Slab - Level 1 (4 of 4) 6 27-Jan23A O7-Fab-23A [
85164414880 _CONCRETE (SEQ 03]: Prepare & Ptace Elevated Slab - Lavel 4 (3 of 4) 5 27-an23A 07Feh23A ] |
85164414960  CONCRETE [SEQ 04]: Cure Elevated Stab - Level 1 (4 of 4) 3 0BFeb23A 10-Feb23A S !
BS164414850 - CONCRETE [SEQ 03]: Cure Elevaled Stab - Level 1 (3 of 4) 3. 0RFeb23A 10Fek23A Eoy i
=y (=2 [ 1 i gy, Reint,, Plioe &:Wrock Sttear Wals i
25184414200 | CONCRETE [SEQ 05]: FIRIP & \Wheok SheerWls - Lavel 1 (1 of 4} 8 30Jan23A 0SFen2dA ]
‘ 85164414330 ' CONCRETE [SEQ 08): F/R/P & Wreck Sheer Walls - Lavel 1 (2 of 4) 7 10Feb23A 22Fab23A = ?
85164414750 | CONGRETE [SEQ 0B|; F/RIP & Wreck Sheer Wals - Level 1 (4 of 4) 7 23Feb23A  OSMERTIA o - | | i |
|l ez ; S0 OEMaISA 2NRIA | | Y Lowl2 1 . L
.  Elsvated Hab 5 T =~ - =y A | 2ANEERER V=, Elewoled Sl Placements }
85184414400 CWG?‘EI‘E{EEO 05]: Prepare & Ptace Elevaled Slab- Lml 2 (1 of 4) 11 05Mar23A  14-Mar23A B i
85164410220 | CONCRETE: Level 2- Elevated Slab 16 O6Mnr23A  24Mar23A
85184414440 CONCRETE [SEQ 06): Prepare & Place Elevaled Slab - Level 2 (2 of 4) 6 0BMarZ3A  14Ma23A ) u Y
85164414970  CONCRETE [SEQ 05]: Cure Elevatad Siah -Level 2 (1 of 4) 3 16Mar23A  17Mar23A (P
85164414880  CONCRETE [SEQ 06]: Cure Elevated Siab - Level 2 2 of 4) 3 1BMar23A  17Mar23A 1, 1
| B5164414780  CONCRETE [SEQ 08): Prepare & Place Elevalad Siab - Level 2 (4 of 4) 5 15MarZ3A  21Mer2dA LB i :
i 85164-414570  : CONCRETE |SEQ 07]: Prepare & Place Elevated Siab - Level 2 @ of 4) 6 15MaR23A  21Mar23A [} § i .
85164415000 ' GONCRETE [SEQ 08]: Cure Elevaled Slab - Level 2 (4 of 4) 1 2Mar23A | 24MS23A ¥ ‘
| 85164414950 ' CONCRETE [SEQ 07): Cure Elewated Stab - Level 2 (3 of 4) 3 22Mar23A  ZAMaeZ3A . _ _ v [ L
. . il o - VAEMAZIR ARSI 1 Wy Fomh, Reln{, Place & Wreck Shsar Wil
85164414410 CONCRETE [SEQ us] FIRIP & Whedk Sheer Walls- Level 2 1 of 4) 8 16MaEZ3A  29Mar23A =
85184414460  : CONCRETE [SEQ 10]; F/RIP & Wreck Sheer Walls- Level 2 (2 of 4) 8 30Mar23A  10-Apr2aA | =
85184414700 CONCRETE [SEQ 12§: FIR/P & Wreck Sheer Walls - Level 2 (4 of 4) | 11Apr23 A 20-Apr23A | & :
Leveld ' 2 23 P i3 [
i = X V=7 Exvited Sab Pacements '
35164414520  CONCRETE [SEQ 08): Prepare & Place Elevated Slab - Level 3 (1 of 4) 5 24-AprRIA B l
B5164414560  CONCRETE [SEQ 10): Prepare & Place Elevated Slati - Level 3 (2 of 4) 5 24ApRI3A  C4BMOPESA . ] il
| 45164410230  CONCRETE: Level 3 - Elevaled Slab D 24HprBA 1AMARZIA :
85154415010  CONCRETE [SEQ 09): Cure Elevaled Stab - Level 3 (1 of 4) 3 05May23A  O7-May23A 1 i
86154415020  CONCRETE [SEQ 10]: Cure Elevaled Stab - Level 3 @ of 4) 3 05May23A  07-May23A 1
1 85164414820 _CONCRETE [SEQ 12]; Prepare & Place Elevated Slab - Level 3 (4 of 4 5 05Mop23A  11-May23A 0
i 85164414880  CONCRETE [SEQ 11}; Prepare & Place Elevated Slab - Level 3 (3 of 4) 5 05Moy23A  11-May23 A ] i
5164416040 ' GONGRETE [SEQ 12): Cure Elevated Slab - Level 3 (4 of 4) 3 12Map23A  Map23A 1 |
BS164416030  CONCRETE [SEQ 11]; Cure Elevaled Slab - Level 3 3 of 4) 3 1280p23A  1AMayTIA 1 |
: tack p - 5 e i oy | Y=y Frm, Reinf, Pldce & Wretk Stjear Vitla HE
45164414570  CONCRETE |sea 141 FIRIP & Wirack Sheer Vil - Lovel 3 @ of 4) 8 O5Mapz3A  17MayZIA m
85164-414830  CONGRETE [SEQ 16): FRIP & Wheck Sheer Wolks - Laved 3 (4 of 4) 8 17Moy23A  26May23A i [ 3
] 85164414530 ' CONCRETE [SEQ 13): F/R/P & Wreck Shesr Walls - Level 3 (1 of 4) 20May23A  06lUn23A l | | £
; 28 EAIIN ——— - . — ¥ Struciural Steel i
85164410240 STEEL: Enect. Deck & Detal : 105 13Dec22A  13un23A : : L
tovald 202 2BNOVZA 260023 | v ¥ Lewel !

I Actual Work =N Ciitical ining Work ' v

¥ TASK fitter: Construclion Adlivites. BLAINE
Remalning Work & & Miesione Page 3 of 18




EXHIBIT C

Hamblen Caunty Justice Center (Frelim OD 2023-10-02) | __Overall Conslrucion Schedule | _— Dala Dale: 02-0ﬁ-23/R:;§ﬂl=: 27-Sep-23 14:44
At Ry R SViRREEA 1 o ; o i S . - I
Wi AT : ; = ; 73 2 Sequenca 01 ]
4 | 85164414820  STEEL: Deliver Crane, Emdt & Ceriify Crane for Steel Erection 5 26Now22A 02000224 H
I 85154414260  STEEL[SEO 01): Erect Structurd Stedd -Lavd 1 (10t 4) 5 {3Dec22A 10Dec22A| | ' :
l 85164414270  STEEL[SEQ 01):Detal & Deck Srudurd Steel-Level 1 (1 of 4 10° 19-Dec22A 13an23 A ]
a| 85164414300  STEEL[SEQ 0:Erect Sructurd Stee - Level 1 {2l 4) 5. 2:Dec22A 234:&22:‘ :
as1s4-414a1o STEEL [SED 07 Dotal & Deck Sludturd Seel - Level 1 2 of 4) 10 26D0022A  13an-23A I H
oente 03 i . 3 CMRINZIA i
351mnm | STEEL{SEQ 03): Emct Srudurd Steel - Lavel 1 (30 4 5 05uZAA  TNERZ3A | _E
| | ests4d14350  STEEL(SEQ 03:Demia Deck Sirudural el -Levdl 1 @ of 4) 10° 121234 26-lan-23A i
a8 '8 = i | I
‘ 85164414720  STEEL [SEQ 04): Erect Srudurdl Sleel - Lovel 1 (40f 4 § 12Jan23A » 18lan23A
| 85164414730  STEEL(SEQ 04]: Detal & Deck Snciurd Seel -Level 1 4 of 4) 10 18-Jan-23A | 26-Jan-23A . H
I seimncs s7issny sy LT A IR 28RS | ! ! ' Wemv Seipionce 17 (Saly Por) I
| 85164415180 STEEL[SBI 17):Erect Rirudiral Sled - Saly Fod & DBNow3d  10-Now23 [ ;
85164415180 10 13Now2d  28Novz | _ _ B ! L
1 Beq { g : AT IEALGIIA| | Ve— SeqUence 18 (Exciical & Mathanial Rooms) s
851644156220  STEEL[SEO 18):Erect Srudurdl Sted - Mechanical Roam 5, 17-May~zaA M-yzan “ " :
85164415200  STEEL[SEQ 18]:Eredt Srudural Sieel - Eleckical Room § 09Amd3A  08NR23A| | E
86164415210  STEEL[SEQ 18):Detal & Deck Srudurd Ses| - Elcrical Room 5 14-Aug23A 18-Aug-23A [ (] y
85164415230  STEEL[SEQ 18): Detal & Deck Sruciural Slesl - Mechancal RoomRoom 5. lMuu 1238 1BAUG23A | | :
N oewmaz o \ S el i ' . 2T - | |
' ‘ whcels 5 ' ' ' V¥ Soquenca 05
164-414380  STEEL [SEQ 05): Erect Srudurd Steel - Levd 2 (10 4) 4 13-5&-2;& 1iFe0-23A || _ 1
85164414380  STEEL[SEQ 05): Detal & Deck Struciwd Sles!-Level 2 (1 of 4) 10 7Feb-23A 24Feb23A | L
| 85164415610  STEEL[SEQ 05:Erect Secl Beams & Cel nstal- Levei 2 (1 of §) 1 22Feb23A  22Feb23A ; 1
i 85164415820  STEEL &0 05]: Detal Sted Beams & Cel Instali- Level 2 (1 of 4) 5 23Feb23A 24Feb23A | _ R B
| ssomenn - : rosMEaYA | W sfquanco 05
mmmzo STEEL [SEQ 06):Erecl Srudurdl Sted - Laved 2 (20f 4) 3 20Fen23A  22Fe0-23A | i
[ 85164414430  STEEL(SEQ 0§:Detal & Deck Srucurdl Steel-Level 2 2 of 4 3 2Feb23A | 03Mar23A ] 5
| 85164415830 . STEEL[SEQ 06]: Erect Seal Beams # Cel hstal- Lavel 2 (2 of 4 1 0-Mar23A  O1MrZ3A 1
!' 85164415840 ' STEEL [SEQ 06): Detal Sled Beams & Cell Instali- Level 2 (2 of 4) 2 02Mar23A  0MMaR23A 1 ] I
| s = : 10 FIOFEBIAT HOMRSA| ' ' V¥ Sequence D7
B5164-414480  STEEL [SEQ 07): Erect Srudtisd Sted - Level 2 (301 4) 20Feb23A  24Feb-23A L
[ 55154-414470 | STEEL[SEQ 07]: Detal & Deck Srucurdl Sles|-Level 2 @ of 4) 10-Mar-23 A | | _ i
: —_— [ W Gequence 08 Tas
351m1m.u STEEL | SEQ 08): Erect Qrudurd Sted -Level 2(d 01 4) 5 ] ;
85164414770 - STEEL [SEQ 08: Detal & Deck Arudural eel -Level 2 @ of 4) 3 06Mar23A ' 0BMar-23A 1 A
95164415850  STEEL[SEQ 08): Erecl Seal Beams d Cel nslal- Level 2 (4 of 4) 1 07Mar23A * 07-Mar23 A | | -
85164416860 STEEL [SEQ 08): Detal Steel Beams d Cel Install- Level 2 (4 of 4) 1 QBMar23A 08-Mar23A [
oLl : S 48 2TMMESA BMaFAl | i i | T p— s
gagmeER BT T T T i OeBAL | V=Y Sopuente 09
85164414500  STEEL [SEQ 09): Erecl Strudurdl Stesl - Level 3 (10f 4) 5 0RApER3A  OTAGR2IA i (]
85164415770  STEEL[SEQ 13): Erecl Sructwrdl Sted Baams-Roof Level (1 of 4 1 07-ARFZ3A  O1-Apr23A ? 1 .
85164414510 ., STEEL[SEQ 09:Delal & Deck Sructurdl Seel-Level 3 (1 of 4) B 10Apr23A  18:ApR23A ! ]
85164415670  STEEL [SEQ 08): Erec Sesi Beams d Cel inslal - Level 3 (1 of 4) 1 ZI-APRBA  ZIAPR2IA k I
85164415860  STEEL [SEQ 09): Detal Sted Beams dl Cel Instal- Level 3 (1 of 4) 3 ZRAGZRA  2BABFRIA ‘ [ ' Lo
r | P AR A T T T T R T D CADAREIAL S A | V=¥ _Seouenpe 10
B Acual Werk === Ciiicel ining Work P v Y TASK filter: Construction Aclivites. BLAINE
Remaiing Work @ & Miesione Page 4 of 18 Construcion Corporatio




EXHIBIT C

Hemblen Counly Justice Cenler (Prolim DD 2022-10-02) | Overall C: i hedul | Dala Date: 02-Oci-23 / Run Date: 27-Sep-23 14.44
Aetivity 10 Acthity hame l onl san Finian ik
i 3 v 4
D [dan. 5
T ABIG4414540  STEEL|SED 1) Etect Srudurd Sted - Lovd 3 (2014 B IDAFE3A  TAADIZIA
| 85164415780 ' STEEL(SEQ 14:Erect Srudura Steel Beams -ReofLevd @ of 9 1 14APEZ3A  14ADFZIA 1
| 85164414550 STEEL(SEQ 10]: Dewi & Deck Stncturd Qeel-Lavel 3 2of 4 6 1TAMA  ZBARDIA =3
| 85164416880  STEEL{SEQ 10}:Erect Beol Boamp & Cel nstal- Levei (2o 4) | 2ARIIA  21-ApRZ3A 1
85164416900 STEEL[SB:! 10): Detai Sled Benms d Col Instal- Level 3 (2 o 4) 2 27-Apr23A  2B-Apr23A Fo
\"Wﬂ St = T PR ETNE i e e g T2 ATMEAL RN ' '-'Bequan |
aslmusw S'I'EEL[SEQ u] Emdsuuuurulsml Luvel:i@ou) § 2TMar23A  31Mar23A | |
| 65164415780  STEEL[SEN {§:Ema Snuiud Glod Boams-RootLovd B of 4 2, IMpZIA  31-Mar23A | ;
| esibe4l4se0  STEEL[SEQ 11) ‘Delail & Deck Slructurel Stesl - Lavel 3 @3 of 4) 10 10ApFZ3A  2BAPRZ3A | - L
Ti‘.’mﬂ Ty 13 g O S S LosT T T s TR DRI MDA V==Y Schuence 1Z
BS184-415020  HTEEL[SEQ 171 Dotal S1ed Beams o Celimial Level 3 (4ot 4) 2| TAPRZIA ¢ 2T-APE2IA 1
t 85184474810 | STEFL[SEQ 17); Dotk & Dock Snciud Sal-Lovd 3  of 4 2 ITAPRZAA  ZBAMZIA 1
| 85164414800 :STEEL(BEQ 12:Erect Qrudurd Stee -Leve 3 (40f 4 3 ZRARRZIA  D0Map2IA =
| 85164415910  STEEL(SEQ 12:Erect Seol Beams ol Cel hslal - Lov 3 (4 of 4) 10 20-Mpr23A  2BAPR2IA |
85164415800 | STEEL [SEQ 18: Erect Smuduwra Sies Beams -RoofLevel ¢ of 4) 1) 30MBYR3A 0y A 1| )
Rt . B IRMMIAL ZaDeeRE | v ¥ Rool
A Y S S TR AP T e = ISR DS A W Sequenes 13
| 8516414620  STEEL|SEG 13:Erect Snucturd Stee - Roof Lavel {1 of 4) 2 MMER2A Odunz3A 1
85164414630 ' STEEL[SEQ 13: Dolal & Dock Suctua Seel -Roof Lavel (1 ot 4 T 5 02un23A ¢ 0BUn-Z3A 4 | B
TR e e e e L S AT T ' ' W Sequonce 14
45164414660  STEEL|SED 14):Erea Snuduwad Sted - Roof Lavd (2 a4 2 17op23A  1BMOpZIA 1
| 5184416950  STEEL[SEQ 44]:Eredl SleelBrams @ Cel hstol - Rod Lewel (2 f 4) 1 1eMapZ3A  18-Moy23A 1
85164415060  STEEL{SEQ 14]: Detal Sted Beams d Cel Irstall- RoodLewal @ofd) 2 19Mayp23A  22Map23A . 1
85164414670  STEEL[SEQ 141 Dstal& Deck Structural Sles|-Roof Lavel (2 of 4) 5 18May23A 25-M8p23A ] |4
CUsmenceds T S e A MDA V==F Seglence 15 i
| BS1B4-414700  STEEL[SEQ 151 Emaru:musted -Reof Lavel (3 4) & 12Map2IA  ITMEETEA ]
| 85184414710  STEEL[SEQ 15;Dowl & Deck Snciud Seal-Raf Level (3 of 4 10, 30May23A  12-un23A =
I} ssiosatszin | STESLISER 19: Demotilze Crane for Precagt Crana 7' 13Jun23A  21-n-23A n
"IWE‘" T et T e T o TN ERT TS| : e | -
|| 85164414840  STEEL(SE0 18 Erect Srudud Sted - Reol Luvel (4 o 4 3 06MNZIA  DE-INZIA 1
| 85164418570  STEEL{SED 16):Erect Seol Baams & Cel nsial - Rodf Lovel (4 of 4) 1 08lun23A  0Bun23A 1
85164414850  STEEL [SED 15): Dol & Dock Snuctirdl Soe| - Roof Love (4 of 4) 3 00Uun-23A . 13un23A 1
5184415080 | STEEL[SEQ 16:Datal Sleel Beams a Celinsiall- Roof Level (4 of4) 2 12un23A . 13WnZIA 1 :-L
S B S A RGBS FRIAGL T e R0 (AN 206 " ¥ Sequence §) St 1 & Rop(Famag)
45164416330  STEEL|SED 61): Ercat Sesl Rais, Landings & Datdl (Hor#1) 6 IpNowzs  08Dec2’ 8B |
85164416350  STEEL |SE0 61): Ered Strudwd Sted Roof Ovar Sair# 1) 5 0708023  13Dee?d Cl ‘
85164415360  STEEL[SEQ 61}: Detai & Deck Srucuwal Sleal Roof Ovar Sab 1) 5 140Dec23 2000023 | 0.
t | 85184415370  STEEL[SEQ 81]'Prqwn!&Plnoorr.rd.eumlngs&Truds(suiﬂ) 5 21Dec23  28Dec? o ‘ o |
I} ssquence oz [SBIr 2 K RoA PGl TR Y L ORNRRY | TOReY | Y=Y Shauence 62 (S]as 2 & Rool Faming)
] 85164415350  GTEEL[SEQ 67 Erot Seel Qs Lamdings & Dital (24112 5 05Now23*  14Now2d o
i 85184415420  STEEL|SEQ 62:Erect Snidurd Sted Roof Cver Snkra2) 8 15Nov2d  21-Now23 o
86164415430  STEEL [SEQ 67): Doinl & Dock Srtwd Stosl Roof Over Sar 13 § 22Now23 . 30-Now23 3|
| B5164415410  STEEL|SED 67): Prepam & Plaoe Concrate Landing s & Traads (Stalr #7) s 01.Dsc23  07-Dec2d 2 | .
| satuesca 83 {SuicIEReAFramidl 20 aBoEaY RN WY Sequpnoa83 (Stalf ) & Rept Franing)
| 85164415450 STEEL |5E0 63 Erfedt Sosl Qairs, Landings & Ortall (Gair ) 5 180223 ! 240d23 0
85164415480 | STEEL{SED 6%:Erect Siudurdl Stedd Roof Ower Sar#y 5 250d23 310423 3
| 85184415450  STEEL[SEQ 63: Detol & Dack Sructrdl Senl (Roof Over St #3) S DINow23  07Now23 1) :
B51G4-415470  STEEL[SEQ 6:Prepare & Plaoa Concrelo Landinga & Treads (Salr#3) 5 08Now23  14Now2d ! ]
P Actunl Work E— Ctical Work ¥ 7 TASK fller; Cansiniction Activites. EBLAINE
=== Remuining Work & @ Miestone Page 5ol 18




EXHIBIT C

Hamblen Counly Justice Center (Prafim DD 2023-10-02) | Overall Consiruclion Schedule | Data Date: 02-0ct-23 / R;;;Ete: 27-Sep-23 14:44
[Actiaty 1D Activity Humo oD| san Finian — a3 piA] " - .
0| T an) 1 T
~ Sequence B 5 i = B O S T | =y sequerce 64 (Stakr 4 K Roof Framing)

B51E4415510 STEEL[SECI 64): Erect Seel 2as, Lnndngs &Detsl (Sar#4) 5 oHoazs 100023 o] :
| l 85164415540  STEEL [SEQ 64): Erect Sudwral Sted (RoofOver Star#4) 5 110423 170223 n ;
| 85184415550  STEEL[SEQ 64]:Detai & Deck Srudurd Sleel Roof Over Stai #4) § 180420 240023 1] ;
| 35164-415530 ‘sTEEL[saa 64): Prepare & Placa Concrele Landings & Treads (Stair #4) 5 250423 310423 a | i

salinon B5 (Sl o ErRRGE T T - . T SRR A bSO V¥ sequence & (talr 5% Rdof Framing) =

| ma-ussm STEEL[SEQ 551 Eredt Qeel Snrs, Landhgs& Dell (aarws) 5 15Sep23A 22Sep2IA ]
I 85164415600  STEEL [SEQ 65]: Erect Spucurd Stedl (Roof Over Sai#) 5 22Sep23A 25Sep23A 1
| , 85164415810 ' STEEL[SEQ 69): Detal & Deck Snucturd Steel Roaf Over Sai #5) 5 268ep23A 27SepZ3A 1 1
B5164-415580 STEEL [SEQ 65]: Prepare & Place Concrete Landings & Treads (Stair #5) 6 28Sep2iA 030423 1
o Bl T T T T T AA 050Dy | = Siquence 86 (Star6 & Roo! Framiig) | 3
| Il | 85164415630 . STEEL[SEQ 66): Erect Seel Sars, Landings & Dital (Rar#6) 5 24Aug23A 07-Sep23A -
| 85164415660 , STEEL[SEQ 66): Erect Sudurd Steel Roof Over SBIr#e) 5 0BSep23A 14Sep23A []

85164415670  STEEL[SEQ 66]: Detai & Deck Srudral S eal Raof Over Stat #6) 5. 12Gep-23A 1B-Sep23A ]

l 85164415650 STEEL[SEQ sq qu)are & Place Conrete Lnndms&Tluds (&mr%) 5 1{5Sep23A  05-Oct-23 ] —
Sdgatnea 07 [RElCT 1 = —‘mmtw;\ | P==y Bequance 67 (Etalr 7 & Roof Framing)
85164-415690 smisa: 67]: Erect aulaumme:&Daaimmm WAUGZI A 1BAURTIA (]

85164415720  STEEL[SEQ 67]: Erect Siudurd Steel Roof Over Sair#7) 5; 21-Au9-2’3:\ 21AUg23A I
85164415730 STEEL [SEQ 67): Detal & Deck Srucwrd Seel Rool Over Sai #7) 5 21.Aug23A Z3Aug23A | 1
| 85164415710  STEEL[SEQ 67):Prepare & Piace Conarete Landings & Treads (Stair #7) 6 11-Sep23A 15Sep23A ] )
fracasiGonerels —— = = |- 173 27n023A | D&tE2d ' ' v . v P«Lmli Cnﬁa'n=.+ i
85164416260 FRECAST Mobdze Precast Eredion Crane 6 27-un23A  03Jul23A ]
85164410250 PRECAST: Ered Precast Panel Endosire 48 Z7-hn-23A  04-Mar24
I 85164410650 ' PRECAST: Ereci Precasi Panels on South Wall (Col. 18) 15 05uk23A  25-Iuk23A |
85164-410660 PRECAST: Ered Precast Panels on East Wafl (Col. B) 3 26-ub23A  28-0423A l
85164410670 PRECAST: Erect Precasi Panels on Noith Wil - East (Cal. 9) 3 Muk23A AUg23A 1]
85164416330 PRECAST: Dry Pack Grout & Caulk Precast Joinls 28 01-Aug-23A OBSep2lA =
85164-410680 PRECAST: Ered Precast Panels on East Wall (Col. M) 3 OT-AUg-23A TAUg-23A 1
B5164-416280 PRECAST: Relocaie Crane to NW Camer of Building 2 14Aug21A  15AUg-23A ]
| 85164410680 ' PRECAST: Ered Precast Panels on Norh Wall - Cenler (Cal. 2) 3 15vug23A 1B-AUG23A 1
85164410700 PRECAST: Ered Precast Panels on Wesl all (Col BB) 3 21A A 23Aug2IA 1
85164410710 PRECAST: Eredt Precast Panels on Norih Wal - West (Col. 9) 3, 24-AUg23A  2B-ALG2IA [ 8 :
85164410720 PRECAST: Eredt Precast Panels on West Wall (Col TT) § 28-AUgTIA  IALGBA t ;
85164416280  PRECAST: Disassemble & Demobiize Precast Crane 3 11Sep23A 12Sep23A | 3
85164410340 PRECAST: Enclose Sedions of Precasi Walls 5 27Feb-24 04-Mar-24 o | $—}
Set Profab Calls | 93] 13Fen23nl| Oin23A I ! Py Se1 Prefab Colls
BS164-410270 CELLS: Sat Cels on Slabs Prior 1o Final Enclosure (SUMMARY) 83 13Feb23A 07-un-23A - 1
Lavald 10 13Feb23A  24Feb-23A| | WV Leyel
85164415050 CELLS: DETENTION UNIT Sel Shims an Level 1 5 13Feb-23A 17Feb23A 1
85184410480 CELLS: DETENTION UNIT 1E - Sel Celis on Slab 1 20Fep23A 20Fab-23A |
85164410470 CELLS: DETENTION UNIT 1F - Se{ Cells on Slab 1, 21Feb23A 21Feb-23A I
B5164-410460 CELLS: DETENTION UNIT 1D - Set Cells on Siab 1 22Feb-23A 22Feb-23A |
85164-4 10500 CELLS: DETENTION UNIT 1C - Sel Cells an Slab 1 22Feb23A 22Feb-23A I
85164410510 CELLS: DETENTION UNIT 1B - Set Cells on Slsb 1 23Feb-23A 23Feb-23A ]
85164410520 CELLS: DETENTION UNIT 1A- Set Cells on Slab 1 24Feb-23A 24Feb-23A | _
Lmal2 - % 10 10APR2YA  21-ApPR23A |V Level2
hmmsm CELLS: DETENTION UNIT Sel Shims on Leval 2 5 10-Apr23A  14-Apr23A ]
85164-4 10640 . CELLS: DETENTION UNIT 2E - Set Cells on Slab 1: 17-Apr-23A  17-Apr-23 A 1

[C==asr®) Remaining Work @ ¢ Milesiane Page 6 of 18
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EXHIBIT C

Hamblen Courty Justice Center (Prefim DO 2023-10-02)

Overall Construclion Schedule

Dala Dale: 02-Oci-23 / Run Date: 27-Sep-23 14:44

65164415100

LVL 0 -AREAA: Install CMU Aalls (Eledrical Room)
85164415110 LVL 0-AREAA: Install CMU Walis (Mechanical Room)

AT T [ MR [

il

10 J0May23A  12-un23A
10 30-Mey-23A  12-lun-23A

17-Jan2d Actidty Name cBIfaun Finish = . 205 =7 | T 2
0 |Jan =] d 5[0t an| M
85164410530 CELLS! DETENTION UNIT 2F - Sel Cells on Siab 1 18-Apr23A  18-Apr23A I
f 85164410550 CELLS: DETENTION UNIT 2D - Sel Cefis on Slab 1 19-Apr23A  19-Apr23A ]
I 85164-410560 CELLS: DETENTION UNIT 2C - Set Cells on Slab 1 1%Apr23A  19-Apr23A ]
85164410570 CELLS: DETENTION UNIT 2B - Set Cells on Slab 1 20-Apr-23A  20-Apr23A |
85164410580 CELLS: DETENTION UNIT 2A- Sel Cells on Slab 1 21-Apr23A  21-Apr23A i
Lawi 3 12 30MEy2IA  OTW2IA w bl
85164-415070 CELLS: DETENTION UNIT Set Shims on Level 3 5 30May23A  02Jun23A 1
85164410610 CELLS: DETENTION UNIT 3D - Set Cefis on Slab 1 05&un-Z3A  05-Jun23A |
85164410620 CELLS: DETENTION UNIT 3C - Set Cells an Slab 1 D5aun-23A 05Jun-23A |
85164-410630 CELLS: DETENTION UNIT 3B - Set Cells on Slab 1 06Am234  06-Jun23A |
85164410640 CELLS: DETENTION UNIT 3A- Set Cells on Slab 07-Jun-23A [ : . | -
| Rodting Systam: ] = 250823 I =¥ Robling Syster
||l esieests7s0  ROOFING: insta Yemparary Membranc Roofing m Elediial Roort [SEQ 18] 5 21IgTIA | 1
85164415760 ROOFING: Inslal Temporaiy Memirane Roofing & Medhanical Room [SEQ 18] 5 21-Aug23A 21-Aug23A i | |
85164415250 ROOFING: Final Install Membrane Raafing at Electrical Room [SEQ 18] 5 21-Aug-23A 25-Aug-23A 1
85164415260 ROOFING: Final Inslall Membrane Roafing al Mechanical Room [SEQ 18] 5 21-Aug23A 25Aug23A ]
85164-415740 STEEL [SEQ 67]: Instal Roofing System Over StairWay #7 5 05Sep-23A  11-Sep23 A ]
85164415680 STEEL [SEQ 66): Insal Roofing Sysiem Ower Slair Way #6 5 11-Sep23A 15-Sep-23A ]
85164415620 STEEL [SEQ 63: Instal Roofing Sysiem Over StairWay #5 5 18Sep-23A 22-Sep-23A 1
85164-410280 ROOFING: Inslal Membrane Form Main Rool Areas 35 03-0cd-23"  20-Now23 =
85164-415560 STEEL [SEQ 64]: Instal Roofing System Over Stair\Way #4 5 250c-23 31-0a-23 o]
85164415500 STEEL [SEQ 63): Instal Roofing Syslem Over Slalr\Way #3 08-Now23 14-Now-23 0]
85164415240 ROOFING: Final Inslali Membrane Roofing at Sally Por {SEQ 17] 10 2%-Now23 12-Dec23 =
85164-415440 STEEL [SEQ 62: Instal Roofing Syslem Over Stair Way #2 5 01-Dec23 07-Dec23 1}
85164-410330 ROOFING: Final Insiall Membrane Roofing at Perimeler 10 14Dec2d 23-Dec-23 =
85164415380 STEEL [SEQ 61): instal Roofing Syslem Over SwirWay #1 5 21Dec23 28-Dec-23 QI
v v -Wﬂwu{w
12 : V=Y Sasemen Level
85164410280  FIREPROOF - LML 0: SprayF as Required (Beams & Columns) 2 0B-Juk23A ==
Lavel 1 12 10APR2IAT 24Ap-ZIA V¥ Lowt 1
85164-411040 FIREPROOF - LVL 1: Spray Firep as Required (Beams & Columns) 12 10ApR23A  24-Apr23A =
Lawet 2 12 1SMay3A  3TMaRIIA V¥ Libel2
85164411050 FIREPROOF - LVL 2: Spray Fireproofing as Required (Beams & Columns) 12 15May23A  1-Noy23A m
Lawl 3 141 D13ANZIA 20Deo2d — ¥ Lovel 3
85164411060 FIREPROOF - LVL 3: Spray Fireproofing as Required (Beams & Cal. @ Exi. Walls) 10 0f-Jun-23A  14-Jun23A =} !
85164-411070 FIREPROOF - LV1 3: Spray Fireproofing as Required (Beams, Cols & Deck) 20 21New23  20-Dec23 = |
5 v Magmd
5164410300 CMU: Install Black at Detention Center (SUMMARY) 27-0c-23
| Basemant Lavel 161 20Fsb23A 20002 \ a— : v Level
HalowBbT T T U e N Pk o Bl U A IOFRBIIA. ABARZAA ye—— Below Siib
85164415080 1VL 0-AREAA: [nstafl TMLI Waks from Mel lo Level O FF Eledlfical Room) 5 20Feb-23A 24+eb-23A
85164415050  LVL 0-AREAA: Instali CMU Walls from Mat ta Level 0 FF (Mechanical Room) 5 20Feb-23A 24Feb-23A
85164416310 LVL 0 - AREAB: Install CMU Walls from Mal 1o Leve| 0 FF (Sally Port) 5 27Feb23A 03Mar-23A |
85164410910 LVL 0-AREA B: Inslall CMU Walls from Mal lo Level 0 FF Boak & Med) § 06-Apr23A  12.Apr23A [}
85154-410900 LVL 0-AREA A: Insiall CMU Wafls from Mat to Level 0 FF (Kitch & Do) 5 13-Apr23A  19-AprZ3A |

Remaining Work @

S Adual Work EENN Critical
@ Milestone

Worl, ety y

TASK filler: Canstruclion Adlivites,
Page 7 of 18

IEBLAINE
Construction Corporation




Hamblen Ceunty Juslice Cenler (Prellim DD 2023-10-02} i

EXHIBIT C

Overall Conslruclion Schedule

Data Date: 02-Oct-23 / Run Dale: 27-Sep-23 1444

ctivity ID Activity Name

o0 San Finish
| | | =

RED

BS1E4-410600  LVL 0-AREAR: Inslal CMU Walls (Backing & Kedsal)
85164-410590 LVL 0-AREA A: Install CMU Wais (Kiichen & Dormmitory)
85164414250 LVL 0 - STAIR 06: Install CMU Walls

85164416020 LVL 0 - STAIR 05; Install CMU Wals

85164416060 LVL 0 - STAIR 04: Install CMU Walls

85164416100 LVL 0- STAIR 03: Install CMU Walfs

85164415320 LVL 0 - AREAB: Inslall CMU Watls (Sally Pan)

Lowel 1
85164-410730 LVL 1 - AREAA: Install CMU Walis DETENTION UNITS E & F)
85164410740 LVL 1-AREAA: Inslall CMU Wahs (DETENTION UNITS C & D)
85164410760 LVL 1 -AREAB: Install CMU Walls (Medical & Muli-Pumose)
85164-410770 LVL 1 -AREA B: Install CMU Walls (DETENTION UNITSA & B)
85164410750 LVL 1 -AREAA: Ingtall CMU Walis (Elevators & Eledncal)
| 85164415930 LVL 1-STAIR 06 Instal CMU Walls
85164416030 LVL 1 - STAIR 05: Install CMU Walls
85164416070 LWL 1 - STAIR 04: Install CMU Wais
B5164-416110 LWL 1 - STAIR 03: Install CMU Walls
85164-416150 LVL 1 - STAIR 02: Install CMU Wals
B5164416190 LVL 1 - STAIR 01: Install CMU Walls
Leve) 2
85164-410830 VL 2 - AREAB: Indlall CMU Walls (Medical & Multi-Purpose)
85164-410800 LVL 2-AREAA: [nsiafl CMU Walls (DETENTION UNITS E & F)
85164410820 LVL 2-AREA A Install CMU Walls (Elevalors & Eledrical)
85164410810 LWL 2-AREAA: Inslall CMU Wafs (DETENTION UNITS C & D)
85164410840 LVL 2 -AREAB: Install CMU Walls DETENTION UNITS A & B)
85164416000 (VL 2 - STAIR 06: Install CMU Walls
85164-416040 LVL 2- STAIR 05: Install CMU Walls
85164416080 LVL 2 - STAIR 04: Install CMU Walis
85164416120 VL 2 - STAIR 03: Install CMU Walls
85164416160 LVL 2 - STAIR 02: Install CMU Wals
85164416200 LML 2 - STAIR 01: Install CMU Walls
Lavel 3
[ 85164-410850 LVL 3 - AREAA: Install CMU Walis (DETENTION UNITSE & F)
85164-410870 LVL 3- AREAA: Inslall CMU Walls Elevators & Eleclrical)
85164-410860 LVL 3-AREAA;: Ingall CMU Walis (DETENTION UNITS C & D)
85164416010 LVL 3 - STAIR 06 Insiall CMU Walls
85164416050 LVL 3 - STAIR 05: Install CMU Walls
\ B5164-416080 LVL 3 - STAIR 04: Install CMU Walis
I 85164416130 LVL 3- STAIR DJ: Inslall CMU Walls
85164-410880 LVL 3 - AREAB: Insiall CMU Walls (Medical & MuhHPurpose)
85164416170 LWL 3 - STAIR 02: Install CMU Walls
85164416210 LVL 3 - STAIR 01: Inslall CMU Walis
85164-410890 LVL 3 - AREAB: inslall CMU Walls DETENTION UNITSA & B)

| _Bassment Lirvel
i 85164411110 L\L 0: Electrical / FA Instafiation of Clips / Hangers Priar lo Freprooling
85164415270 ELECT (SEQ 18); Sel & Protect Eleclcal Gear - Eleciical Room

27 30MayZ3A  30-Jum23A
23 05Juk23A 20-0c1-23
5 16AWg-23A 17-Aug-23A
5 16Aug23A 17-Aug-23A
5 29Aug-23A 30-AUG-23A
5 29-Aug23A 30-Aug23A
10 02-0c-23A 13-0a-23
127 10°Apr23A  08Oct-23
10 10-Apr23A  21-Apr23 A
5 24Apr23A  28-Apr23A
10 30May-23A  12-un-23A
10 13-Jun-23A  26-Jun-23A
10-uk23 A 21-uk23A
18-Aug-23A  19-Aug-23 A
1B-Aug-23A  19-Aug-23A
31-Aug-23A  01Sep23A
31-Aug-23A  D1-Sep-23A
02-0c-23A  06-0d-23
02-0ci23A  06-0d-23
27-\un23A  13-0d-23
27-un-23A  14-Aug23A
10-Juk23A  21-Jur23A
18IUF23 A 31-Juk23A
24-0uk23A  2B-Juk23A
15-Aug23 A 28-Aug-23 A
21-AUg-23A  22-Aug23A
21-00-23A  22-Aug-23A
05Sep-23A 08Sep-23A
05-Sep-23A 0B-Sep-23A
09-0ci-23 13-0ct-23
08-0cl-23 13-0d-23
T4 17-Ub23A 27-0c-23
10 17uk23A  28.uk23A
10 24JuF23A  04-Aug23A
5 31-Juk23A  04-Aug23A
5 22-Aug-23A 23-Aug-23A
5 22-Aug23A  23-Aug23A
5 11-Sep23A 27-Sep23A
5
0
5

o

28 oo won

-
=l

PET I e R BT =Y ]

11-Sep23 A 27-Sep-23A
02-0d-23 13-0d-23
16-0ct-23 20-0d-23

5 16-0a-23 20-0a-23
10 160a-23 27-0a-23
2201 JTAMEA2IA | NSFET
24 30Mey23A  O5MZSA
10 30-May-23A  12-un-23A
5 08-Jun-23A  08~Jun-23A

8]
P— | evel 1
=
1
-
=

Pe— | cvet2

| 0
|
a
-
lm
]
]
=

===y Basemen! Level

¥ Electrical

B Actual Work E=m Critlcal Remaining Work V=== Symmary
Remalning Work ¢ @ Miestone

TASK filler: Construclion Aciviles,
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EXHIBIT C

Hamblen Gounly Juslice Center (Prebm DD 2023-10-02) Overall Construction Schedule I Dala Dale: 02-Ocl-23 / Run Dale: 27-Sep-23 14:44
Activity ID Activity Name OD|  Sar Anish - ik
[0 T J
85164410920 LWL 0: Eleciical / FARough-In Masonry Walls 0 05-JubZ3IA  05Juk23A Tl
Lovel 4 218 27Mar23A  0S-Feb-24 - ¥ Level |
85164-411080 LWL 1: Electiical / FA Insiallation of Clips / Hangers Prior to Frepm ofing 10 27Mar23A  07-Apr23A ]
85164411940 ELECT: DETEN. UNIT 1F - Rough-In Overhead Eleclrc.al / FA Systems 5 20-Apr23A  26-Apr23A -]
85164411950 ELECT: DETEN., UNIT 1E - Rough-n Overhe ad Elecrrical / FA Syslems 5 20Apr23A  26-Apr23A -]
85164410930 LVL 1: Eledirical / FARougt+in Masonry Walls 20 30May23A  26-Jun-23A .
85164-411380 ELECT: DETEN. UNIT 1D -Roughdn Overhead Ectiical / FA Syslems 5 02-Jan-24 0B~Jan-24 1}
85164411890 ELECT: DETEN. UNIT 1C -Rough4n Overhead Eeclica / FA Syslems 5 02-Jan-24 08-Jan-24 5}
85164-412040 ELECT DETEN. UNIT 1B - RoughHn Overhead Electrical / FA Sysiems 5 30-Jan-24 05-Feb-24 o
85164-412050 ELEGT DETEN. UNIT 1A- Rough-In Overhead Electrical / FA Systems 5 30-Jan-24 05-Feb-24 1]
| Level 2 188 15May23A  12Feb24 ¥ 7 Love)2
i 85164411090 LVL 2: Efectrical / FA Inslallation of Clips / Hangers Pior lo Freproofing 10 15May-23 A 26-May-23 A -} E
85164-410840 LVL 2: Eledrical / FARough-4n Masonry Wafls 45 27-Jun-23A  2B-Aug-23A |
85164411960 ELECT: DETEN. UNIT 2F - Rough-In Oveihead Elecircal / FA Systems 5 02023 06-0ct-23 (]
85164-411970 ELECT: DETEN. UNIT 2E - Rough-n Overhead Eledrical / FA Sysilems 5 02-0ct-23 06-0c2-23 n
85164412000 ELECT: DETEN. UNIT 2D -Rough4n Overhead Eleclical / FA Systems 5 0%Jan24 15-Jan-24 a
85164-412010 ELECT: DETEN. UNIT 2C -Rough4n Overhead Eleclicd / FA Syslems 5 0%Jan-24 15-Jan-24 =]
85164412060 ELECT: DETEN, UNIT 2B - Rough-n Overhe ad Electrical / FA Systems 5 0BFeb-24 12-Feb-24 5]
85164-412070 ELECT: DETEN. UNIT 2A- Rough-In Overhead Eledrical / FA Syslems 5 06-Feb-24 12-Feb-24 i a |
. Loval 3 172 140un23A  18Feb-24 v - ¥ Lol
85164411100 LWL 3: Eledrical / FA Instafalion of Clips / Hangers Pfior {o Freproding 10 14-Jun-23A  27-Jun-23A m
85164410950 LVL 3: Elecirical / FARough-In Masonry Walls 20 02-Qc-23 27-0ct-23
85164413070 ELECT: DETEN. UNIT 3F - Rough-n Overhead Eleclical / FA Systems 5 21Dec23 29Dec-23 a
85164413080 ELECT: DETEN. UNIT 3E - Raugh-In Overhead Elecrrical / FA Systems 5 21-Dec23 29-Dec-23 o
85164-412020 ELECT: DETEN. UNIT 3D -Rough{n Overhead Electiical / FA Syslems 5 16-Jan24 22-Jan-24 o
85164-412030 ELECT DETEN. UNIT 3C -Rough-n Overhead EEdiica / FASyslems 5 2%Jan24 29-Jan-24 a
85164412080 ELECT: DETEN. UNIT 3B - Raugh4n Overhe ad Electrical / FA Sysiems § 13Feb-24 18-Feb-24 o
85164-412080 ELECT: DETEN. UNIT 3A- Rough-In Overhead Eledrical / FA Systems 5 13-Feb-24 19-Feb-24 o
0540024 - ¥ HVAC -
Basement Lavel 15May23A  05Apr24 Y— v Uevet
85164-411150 LML 0; Mechanical Installation of Ciips / Hangers Prior to Fireproofing 10 15May-23A 26-May23A |
85164-413500 MECH - BASEMENT: HVAC Hang Duct, TesL & Insulate 140 1BSep23A  05-Apr-24 L
! Level 1 145/ 27-Mar23A 180023 v ¥ Level 1
85164411120 LWL 1: Mechanical Installation of Clips / Hangers Prior lo Freproolng 10 27Mar23A  07-Apr23A a
85164412260 MECH: DETEN. UNIT 1F - HVAC Hang Dud, Test & Insulale 7 24-Apr23A  lap23A —
85164-413410 MECH: MEDICAL LVL 01 - HVAC Hang Dud, Tes & Insulale 8 30HMay-23A 08-lun-23A a
85164-413490 MECH: LVL 01 - HVAC Hang Duci, Test & Insulate 52 30-May23A  18-0a-23
B5164-412270 MECH: DETEN. UNIT 1E - HVAC Hang Dudt, Tesl & |nsulate 7 01-un-23A  0%\un-23A B
85164413420 MECH: ELECT LVL. 01 - HVAC Hang Dud,, Tesl & Insulale 8 0%-Jun23A 20-Jun23A |
85184412300 MECH: DETEN. UNIT 1D - HVAC Hang Dud, Tes! & Insulale 6 21-Jun23A 26-Jun-23A a
85164412310 MECH: DETEN, UNIT 1C - HVAC Hang Dud, Tesl & Insulate & 17-Jub23A  24~Jur23A B
85164412350 MECH: DETEN. UNIT 1B - HVAC Hang Dud, Tesl & Insulate 7 02-0d-23 10-0a-23 a
85164-412370 MECH: DETEN. UNIT 1A- HVAC Hang Dud, Test & Insulale 7 1M-0a-23 19-0ct-23 i o] . S _
Lavel 2 138 15May23A  30-Now2a T ¥ Lejxi2
85164411130 LVL 2: Mechanical Installation of Clips / Hangers Prior to Fireproofing 10 15-May23A 26May-23A a
85164413430 MECH. MEDICAL LVL 02 - HVAC Hang Duc, Tes & Insulale 15 0%-Jun-23A  28-Jun-23A ||
85164413480 MECH: LVL 02 - HVAC Hang Dud, Test & nsulae 100 09-Jun-23A  30-Now23

I Adual Work

Remaining Work &

ESE] Critical F
@ Milesione

\Work ee— Y

TASK filler: Construction Activiles.
Page 9 of 18
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Hamblen Counly Juslice Cenler (Prellm DD 2023-10-02)

EXHIBIT C

Overall Construction Schedule

5

Activity (D Activity Name l oo Sean Finlsh
| D {dan r
B5164-412280 MECH: DETEN. UNIT 2F - HVAC Hang Dud, Test & Insulae 15 10-uk23A  28-Juk23A
85164412290 MECH: DETEN, UNIT 2E - HVAG Hang Dud, Test & Insulate 15 24-Jub23 A 06-0d-23
85164-413440 MECH: ELECT LVL 02 - HVAC Hang Dud., Test & Insulale 15 18-Sep-23A  06-0ct-23
85164-412320 MECH: DETEN, UNIT 2D - HVAC Hang Dudt, Tesl & Insulale 15 25Sep23A  06-0a-23
85164-412230 MECH: DETEN, UNIT 2C - HVAC Hang Dugt, Tesi & Insulate 15 09-0a-23 27-0d-23
85164412380 MECH: DETEN. UNIT 2B - HVAC Hang Dud, Test & Insulate 16 18-0ct-23 07-Now-23
85164412380 MECH: DETEN. UNIT 2A- HVAC Hang Dud, Tesl & Insulale 15  08-Now23 30-Now23
Level 3 177 144un-23A  26Feb24
85164411140 VL 3: Mechanical Instaliation of Clips / Hangers Prior Lo Fireproofing 10 14-4un-23A  27-Jun-23A
85164413450 MECH: MEDICAL LVL 03 - HVAC Hang Dugt, Test & Insulate & 21-Dec23 02-Jan-24
85164-413470 MECH: LVL 03 - HVAC Hang Dud, Test & nsulae 45 21-Dec23 26-Feb-24
85164413460 MECH: ELECT LVL 03 - HVAC Hang Duct, Test & Insulate 8 03Jan-24 10-Jan-24
85164413090 MECH: DETEN. UNIT 3F - HVAC Hang Dudt, Test & Insulate 7 1iJan24 19-Jan-24
85164-412340 MECH: DETEN. UNIT 3D - HVAC Hang Dud, Tes! & Insulale 7  22-Jan-24 30-Jan-24
85164-413100 MECH: DETEN. UNIT 3E - HVAC Hang Dudt, Test & Insulale T 22-Jan-24 30-Jan-24
85164412350 MECH: DETEN. UNIT 3C - HVAC Hang Dud, Test & Insulate 7 31Jan24 08-Feb-24
85164412400 MECH: DETEN, UNIT 3B - HVAC Hang Dudl, Tesi & Insulate & 09Feb-24 16-Feb-24
85164412410 MECH: DETEN. UNIT 3A- HVAC Hang Dud, Test & Insulale 6 19Feb-24 26-Feb-24
Root 141 31-May23A 1906023
85164411920 ROOF: Sel Roof Curbs for Mechanical Equipment an Deterition Rool 10 31-May23A  13Jun-23A
85164411930 ROOF: Sel Rooflop Mechanital Equipment an Detenlion Raof 20 16-0ct-23* 10-Now23
85164-413400 ROOF; Complele Conneclions & Tesling of RTU's on Detention Roof 25 13-Now23 18-Dec-23
1 B-darr24
Basemeit Lavel 0 "25Sep: 16-an-24
85164-413520 MECH PIPE - LVL 00: Complele Piping Thoughoul Basement Level 4D 25Sep23A  17-Now23
85164-413510 MECH PIPE - LVL 00: Complete Piping in Mechandsl Room 60 230d-23 19-Jan-24
Lewl 1 1 30 20Now23 05-Jan-24
85164-413530 MECH PIPE - LVL 01: Complele Fiping Thoughout Level 01 (A& B) 30 20-Now-23 05-Jan-24
Level 2 15 18-Sep23A 200423
85164-413540 MECH PIPE - LML 02: Camplele Pyping Thoughoul Level 02 15 1B-Sep-23A  20-Oct-23
Laval 3 60 25Sep23A  19Deo23
85164-413550 MECH PIPE - LVL 03: Complele Plping Thoughout Level 13 60 25Sep23A  19-Dec23
P aTHMBRIIA | 0%Mar24
13 15MapZSA 1T HeES
85164-411190 LVL 0: Plumbing Installation of Clips / Hangers Prior ta Fireproofing 10 15-May23A Z6-May23A
85164410990 LVL 0: Plumbing Rough-in Masonry Walls 0 05uk23A  05~Juk23A
85164413560 LVL 0: Complele Above Ground Plumbing Systems 75 10-lub23A  17-Now23
Lavel 4 103 27-Mer23A  120d-23
85164411160 LVL 1: Plumbing Instaftation of Clips / Hangers Prior lo Fireproofing 10 27Mar23A  07-Apr23A
85164412420 PLUMB DETEN. UNIT 1F - Complele Above Ground Plumbing Systems 10 15May23A 26May234
85164413570 PLUMB: LEVEL 01 - Corplete Above Ground Plumbing Systems 50 15May23A  120a-23
85164412430 PLUMB: DETEN. UNIT 1E - Complete Above Ground Plumbing Syslems 10 22-May23A  05-Jun23A
85164412460 PLUMB: DETEN. UNIT 1D - Complete Above Ground Plumbing Systems 10 30-May-23A  12Jun23A
85164-410960 LVL 1: Plumbing Rough-In Masonry Walls 20 30-May-23A 26-Jun-23A
85164412470 PLUMB: DETEN, UNIT 1C - Complete Above Ground Plumbing Sysiems 10 13-dun-23A  26~un-23A
85164412520 PLUMB: DETEN. UNIT 18 - Complele Above Ground Plumbing Sysiems 10 20-un23A  30-Jun23A
85164412530 PLUMB: DETEN. UNIT 1A- Camplele Above Ground Pumbing Systems 10 07-Aug-23A  12-0a-23
Loveli 2 138 30-May23A  11Dec-23

I Data Date; 02-Oct-23 / Run Dale: 27-Sep-23 14 44
ard arl ard Qtrd
an] F| M 5 {0
=
=
P ¥ Ledela 3
@S
=
|
a .
- 2
o
[}
]
' B
v ¥ Roof B
m
=/
K
— Mur._hnnk;al Pipng .__
Py Basemenit Lavel :
7
]
L ===
P————— ——— Level P
-]
-]
-
= P
- :
o +:
|- :8]
o—— =y Lavel 2

I Actund Work
Remaining Work

=== Ciitical Remaining Work V=== Symmary
* & Miestone
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EXHIBIT C

Hamblen County Justice Cenler (Prelim DD 2023-10-02)

Overall Construction Schedule

Dala Dale: 02-Oci-23 / Run Date: 27-Sep-23 14:44

fesey s s iy ] e P e 53 3 oira t a1 rz 1 el ‘@%n GF3__ |aud
L Jan] F [War o [5in e dan] F[ W[ A W] 3 [da] A [S[Oc]
i B51G4411170 LWL 2 Plumbing of Cips / Hangers Priot 1o Firep 10 30-May-23A  12-lan-24 |
85164412440 PLUMB: DETEN, UNIT 2F - Complele Above Ground Plumbing Systems 15 27-n-23A  24-Uk23A = :
B5164-410570 LVL 2: Plumbing Rough-In Masonry Walls 45 27-Jun23A  28-Aug-23A
85164-413580 PLUMB: LEVEL @2 - Complele Above Ground Plumbing Sysiems 80 27-Jun-23A  11-Dec23
85164412450 PLUMB: DETEN. UNIT 2E - Camplele Ahave Ground Plumbing Systems 15  25-Juk23A  14-Aug-23A -
85164412480 PLUMB: DETEN. UNIT 2D - Complete Above Ground Plumbing Syslems 16 15Aug-23A  05-0¢t-23 ==
85164-412490 PLUMB: DETEN. UNIT 2C - Complele Above Ground Plumbing Systems 15 06-04-23 26-0d-23 =3
85164412540 PLUMB: DETEN. UNIT 2B - Camplele Above Ground Plumbing Systems 15 27-0a-23 16-Now23 =
85164412550 PLUMB: DETEN. UNIT 2A - Camplete Above Ground PLimbing Syslems 15  17-Now23 11-Dec-23 =
Leval 3 162 14aun23A 04-Mer24 T — ¥ Ldwid B
85164411180 LVL 3: Plumbing Installation of Clips / Hangers Prior o Fireproofing 10 14-Jun-23A  27-un-23A m|
851644109680 LVL 3: Plumbing Rough-ln Masonry Walls 20 02-0ct-23 27-0a-23
85164413110 PLUMB: DETEN. UNIT 3F - Complete Above Ground Plumbing Sysiems 10 21-Dec23 06~Jan-24 =
85164-413530 PLUMBE: LEVEL 03 - Comrplele Above Ground Plumbing Systems 50 21-Dec23 04-Mar-24
85164413120 PLUMB: DETEN. UNIT 3E - Complele Above Ground Plumbing Systems 10  0%-Jan-24 22-Jan-24 =)
85164412500 PLUMB; DETEN, UNIT 3D - Complete Above Ground Plumbing Sysliems 5 23Jan-24 2%-Jan-24 a :
| B5164-412510 PLUMB: DETEN, UNIT 3C - Complete Abave Ground Piumbing Systems 5 30-Jan-24 05-Feb-24 ]
B5164-412560 PLUMB: DETEN. UNIT 3B - Complele Above Ground Plumbing Systems 10 06-Feb-24 19-Feb-24 [m]
85164412570 PLUMB: DETEN. UNIT 3A- Complele Above Ground PLmbing Systems 10  20Feb-24 04-Mar-24 1)
Root 45 DT-Aug23A  05-Dec2d i
85164413600 PLUMB: ROCF - Sel & Pipe Roof Drains lo Chases 45 07-Aug-23A 06Dec-23
. v ‘FII'E =] :
Sasemant Lavel 0SMayZ3A. 18024 ki v Lewel
BS164-411220 LVL 0: Frre Sprinkler Installation of Ckps / Hangers Prior to Fireproofing 10 08May23A 19-May23A ]
85164413290 SPRINK: KIT. & DORM - Rough-In Overhead Fire Sprinkler Systemns 10 23-0ct-23 03-Now-23 _
85164413300 SPRINK: BOOK & MED - Rough-n Qvertiead Fire Sprinkler Systems 10 06-Now23 17-Now-23 o
85164413310 SPRINK: Build & Tim-Oul Riser Room § 20-Now23 26-Now-23 5]
85164413360 SPRINK: Tim-Out Sprinkler Heads on Floor 0 S5 D8-Apr24 12-Apr-24 1
B5164-4 14080 SPRINK: Check-Oul & Tesi All Sprinkler Zones 20 21-May-24 18-Jun-24 = |
Lavel t 202 27-MBe23A  17-May24 = ¥ Leved 1 -
85164411200 LVL 1: Fire Sprinkler Installation of Clips / Hangers Prior lo Fireproofing 10 27Mar23A 07-Apr23A
85164-413350 SPRINK: ELECT & MEDICALLVL 1 - Rough-ln Overhead Fire Sprinkler Systerns 12 27-Jun23A  1S-Juk23A =
85164-412580 SPRINK: DETEN. UNIT 1F - Raugh-In Overhead Fire Sprinkler Systems 7 11-Sep23 A 19-Sep-23A |
85164412590 SPRINK: DETEN. UNIT 1E - Rough-In Overhead Fire Sprinkier Syslems 7 13Sep-23A 21-Sep-23A u
85164412620 SPRINK: DETEN, UNIT 1D - Raugh-In Overhead Fire Sprinkler Syslems 5 15Sep-23A 21-Sep-23A |
85164412630 SPRINK: DETEN. UNIT 1C - Rough-In Overhead Fire Sprinkler Systems 5§ 18Sep-23A  22-Sep-23A 1
85164412680 SPRINK: DETEN. UNIT 1B - Rough-n Overhead Fire Sprinkler Systems 7 26-Sep23A 28-Sep-23A ]
85164-412690 SPRINK: DETEN. UNIT 1A- Rough-In Overhead Fire Sprinkler Systems 7 27Sep-23A 29-Sep-23A []
85164413370 SPRINK: Tiim-Qul Sprinker Heads on Flaor 10  06-May-24 17-May-24 ]
! Lavel 2 262 15Mayj23A  24-May24 i ¥ Lowi2
I 85164411210 LVL 2; Fire Spnkler Instaliation of Clips / Hangers Prior lo Fireproofing 10 15May23A ZB-May23A a8
85164412600 SPRINK: DETEN. UNIT 2F - Rough-In Overhead Fire Sprinkler Sysiems 5 13-Sep23A 198ep23A a
85164-412610 SPRINK: DETEN. UNIT 2E - Rough-In Overhead Fire Sprinkler Systems 5 15Sep-23A 21-Sep-23A B
85164-412640 SPRINK: DETEN. UNIT 2D - Raugh-In Overhead Fire Sprinkier Sysiems 5 19-Sep-23A 25Sep-23A a
85164-412650 SPRINK: DETEN. UNIT 2C - Rough-In Overhead Fire Sprinkler Systems 5 20-Sep-23A 26-Sep-23A ]
85164412700  SPRINK: DETEN, UNIT 2B - Rough-In Overhead Fire Sprinder Sysiems 5 21-8ep23A 27-Sep-23A B
85164412710 SPRINK: DETEN. UNIT 2A- Rough-In Overhead Fire Sprinker Systems § 26Sep-23A 29Sep-23A 1

I Actual Work

=" Remaning Work &

=== Cnticalf
@ Milestone

Work ¥ v Y

TASK filler: Conslruction Acliviles,
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EXHIBIT C

M!M—ﬂ‘ﬂlo
85164412750
85164-412780
85164412760
65164412840

85164413630
85154413640
85164413650
83164413560
85164-413670

351 64-41 BED
85164413870
85164-413680

LWL 1: Sacunty Contiols Roughr Masancy Walis

SECUR: DETEN, UNIT 1F - Insiall & Term of Field DB

10 21-Now23

. SECUR: DETEN. UNIT 1E - Insiall & Term of Field Devices 10 21-Now2d
SECUR: DETEN. UNIT 1D - insiall & Term of Fisld Devices 10 07Dec2d  20:Dec?d
1 SECUR: DETEN. UNIT 1C - Inslall & Temm of Field Devices 10 07-Dec23 200ec-23
| SECUR: DETEN, UNIT 18 - Install & Term of Field Devices 10 21-Dec2d 08-Jari-24
! SECUR;: DETEN, UNIT 1A- Insiali & Term of Flekd Devices 21-Deo-23 06-..Iun-24

SECUR: DETEN. UNIT 1F - Install & Term of Head-End Equipmant Il‘Nm-z&
SECUR: DETEN, UNIT 4E - Install & Term of Head-End Equipment 10 08lan24 22~.Ian-14
. SECUR: DETEN. UNIT 1D - Instali & Term of Head-End Equipment 10 2dan24 05-Fob-24
SECUR: DETEN, UNIT 1C - Install & Term of Head-End Equipment 10 23-hn-24 06-Fob-24
SECUR: DETEN. UNIT 1B - Insiall & Term of Head-End Equipment 10 06Fab24 19Feb-24
SECUR: DETEN, UNIT 1A- Install & Term of Heed-End Equipment 10 05Feb-24 19Feb-24
SECUR: DETEN. UNIT 1F - Tesling & Vaidation 5 20Feb24  25Feb2t
- SECUR: DETEN, UNIT 1E - Tesling & Validation 5. 20Feb-24 26-Feb-24
; SECUR: DETEN. UNIT 1D - Testing & Validation 5 27Feb24 04-Mar-24

Hambilen County Justice Center (Prelim DD 2023-10-02) | Overall G Dala Date: 02-Ocl-23 / Run Date: 27-Sep-23 14:44]
Activity 1D Rethvity Name oD| san Finieh by 5 - - 2 _—
— N Jan] FTH ﬂﬁg'*i;ﬁjﬁ
T SPRINK: THm-Out Spankler Heads on Floo 2 5. 20-May24  24-May24 | ] =
| e 3 L= % : _ SRy A 247 VHANIFEIA | BhlioRd - ¥ Lovel3 :
Iﬁ wwnm LVL 23: Fire Sprinkler Instaliation of Clips / Hangers Prior 10 Fireproafing 10" 14n23A  27Unr23A | 3
85164412130 ! SPRINK: DETEN. UNIT 3F - Rough-in Overhead Fire Sprinider Sysiems 6 25&ep23A 03023 a :
| 85164412140 SPRINK: DETEN. UNIT 3E - Rough-In Ovethead Fire Sprinkder Systems § 25Ssp23A  03-0d-23 a :
| 065164412660 : SPRINK: DETEN. UNIT 3D - Rough-in Overhead Fire Sprinider Systems § I7Sep23A  04Ou-23 | |
85164:412670 ' SPRINK: DETEN, UNIT 3C - Rough-In Overhead Fire Sprinkler Syslems 5. 278ep-23A  04-0ct-23 [ §
85184412720 ' SPRINK: DETEN, UNIT 38 - Rough4n Overhead Fire Sprinkler Syslems 5 2858p23A 060D l‘
k 85184412730 SPRINK: DETEN. UNIT 3A- Rough-in Overhsad Fire Sprinkler Sysiems 6, 20-Sep23A 0600123 ( |
y 85164413380 SPRINK: Tiim-Oul Sprinker Heads on Floor 3 5 23-May-24 O4-dun-24 | ] o |
X ZTME2A |2 | ‘ ‘ | : 7 Sanwh:
5 V ¥ Lokl N
2 - =17 o W Instal Hangers t
| . LVL 0: Security Conlrols Instatation of Clps / Hangers Priorfo F a
i. |' Repugh-in N
* 0 05-Juk23A mA ! |
5 ; 35 ) e |nstall & Teemirate Feld Devices
[ SECUR KIT & DORM - Iflll.ﬂ & Term ofﬁelr.l Dmcas 17 21Now23  15Dec23 1
i SECUR: BOOK & MED - Ins\afl & Term of Field Devices 18 18-Dec23 15-Jan-24 | =
= R B > ) 5 [ ' W= inciall & Tormenatq M udEnd Equiame
85154-413820 SEBLI‘R'. KIT. GDORM Install & Term ni Haad-End Equ]pmam 15 16-Jam24 B5Fob-24 =
B5164-413830 ; SECUR: BOOK & MED - Instali & Term of Head-End Equipment 15 06Feb24  26Feb-24 : | : *E'E“-" .
' : | eung & Valdation
85164413840 SECUR KIT &DORM Tesing &\hl{hﬂm 7 27-Feb-24 05-than2s a :
i 85184413850  SECUR: BOOK & MED - Testing & VAlidation B 07-Mar24 18-Mer-24 1
i ; 4 | == ¥ Lewel 1 =
WY Instal Hangess i
F :
©7 v Royghdn [

W 200 & Tebminate Fok Deviens
=
=
m
@
- ,
= i
|l & Terminate Hoa¢-End Eepmen

ﬂEEI

=1
=]
1]
V= Testing & Vaiddiion
-
]

E cunl Vi

Remalning Work &

[ Critical F
4 Mileslone

Work ¥ v Y
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EXHIBIT C

Hamblen Counly Juslice Center (Prelm DD 2023-10-02)

Overall Ci i I

Dala Date: 02-Ocl-23 / Run Date: 27-Sep-23 14:44

85164413150
85164413160
85164412620
85164412830
85164-412880

sslmmw
B5164-413790
BS 184413740
B5164-413750
85164-413780
85184413770

85164-41 2090

vy Rpugh-llrn

e A T T : | y— msmu.ﬁumﬁn—'émmiﬁm!
SECUR: DETEN, UNIT 3F - Instafl & Trm of Fiekd Devices 10 20Feb24  04Mar24 = ‘
SECUR;: DETEN. UNIT 3E - Install & Tenm of Fiekd Devices 10 BFeb24  04Mar2d [}
SECUR: DETEN. UNIT 3D - Insial & Temn of Fleld Devices 10 05Mar24  18-Mar24 =
SECUR: DETEN. UNIT 3C - Ingtall & Term of Field Devices 10 OSMar2é  18-Mar24 =] :
+ SECUR; DETEN. UNIT 38 - Insiall & Term of Flekd Devios 10 19Mar24  O1-Apr24 m :
SECUR DETEN. UNlTaA Instell & Term of Freld Devicas 10° 18Mer24  O1-Apr24 m | "5

f - ¥y DU - R e A V= Inuaf & Temaie HeadE

SECUR: DETEN, UNIT 3 - Insiall & Term of HeaiEnd squmm 10 024pt24  15ApeRd = 1
. SECUR: DETEN. UNIT 3 - Install & Tarm of Head-End Equipment 10 02Ape24  154Apr24 @
SECUR: DETEN, UNIT 3D - Install & Temn of Head-End Equipment 10 1BApr24 20AE24 g
SECUR: DETEN. UNIT 3C - Insiall & Term of Head-End Equipment 10 16ApER4  20-Apr2é =]
' SECUR: DETEN, UNIT 38 - Install & Term of Head-End Equipment 10° 304ps24  13Map24 ]
SEGUR: DETEN, UNIT 3A- Install & Term of Head-End Equipment 10 30-Apr24 13&4!#4 u

ity 10 Activity Nama i o—n|-‘m | Finish % -
T - § " m
55164413850  SECUR DETEN, UNIT 1C - Testing & Validation 5 27Feb2s  O&Mar2d
£5164-412600 | SECUR: DETEN, UNIT 1B - Tesling & Vafidation 6 OSMarZ4  11-Mar24 :
85164413910 SECUR: DETEN. UNIT 1A- Tesing & vakidation 5 OSMae2d 11-Mar24 I i
258 MR 2NpL2k . - - s =
— VT Install Hengers i
LVL 2: Securly Controks L] ] =i}
SRR , Wy Rosgiin 1
M2 sam,cmnnuwnu-mms 45! 27-Jun23A  28-AugZ3A S| R )
x = R T eodd | V=== insidh & Termirate FelF Devices
S‘ECUFL DE.‘I’EN UNIT 2F - Insial & Bem of Fiekd Desices 10 Ofdan2d  22-don-2d ® ‘
85164412770  SECUR: DETEN. UNIT 2E - Install & Tarm of Fieki Devices 10 OSan24  Z2Jan24 = i
5184412800  SECUR: DETEN. UNIT 2D - Install & Tenm of Fleld Devices 10 23-lan24  05Fob2d ] 1
85184412210 SECUR: DETEN. UNIT 2C - Install & Term of Field Devices 10 23Jan24  05Feb24 -] :
85164412880  SECUR: DETEN, UNIT 28 - [nstall & T of Field Devices OBFeb-24  19Fob24 =
85184412870 - SECUR: DETEN, UNIT 2A- install & Term of Field Devices 06Fab  19Feb24 =
ek _ . ; ' F-vlnsani'r&vrlmims&i&;n
SECUR: I:lEl'EN umr 2F - Install & Toim of Head-End Equpmm! 20Feb24  O#Marzd =
5164413580  SECUR: DETEN. UNIT 2E - Install & Term of Head-End Equipment 10 20Fet-24  O4Mar24 =]
85164415700  SECUR: DETEN. UNIT 2D - Install & Temn of Head-End Equipment 10 05Mar24  1BMar24 {5}
88164418740 SECUR: DETEN. UNIT 2C - Inslall & Torm of Head-End Equipment 10 0SMar24  1B-Mar24 =]
85164-413720 ' SECUR: DETEN, UNIT 2B - Install & Term of Head-End Equipment 10 19-Mar24 0ipr24 = '
85164413730  SECUR. DETEN, UNIT 2A- Instefl & Temn of Head-End Ewwm« 10 19Mar24 | O1-Apr24 J o Lo
m&mm V=¥ Tesing § Vaidution
45164433020  SECUR: DETEN. UNIT 2F- ‘hﬂnq & wmm & GhApelA _l
85164413830 | SECUR: DETEN. UNIT 2E - Tesling & Vakdation 5 02Apr2A wza B
85164413840 : : SECUR: DETEN, UNIT 20 - Tesling & Vafdation 5 09ApR2A  15AprZ4 |
85184413950 ' SECUR: DETEN. UNIT 2C - Tesling & Validalion 5 O0BApP24  15-Apr24 ]
85164413960 | SECUR: DETEN, UNIT 28 - Tesling & Valdation 5 1GAm24  22.Apr24 ] 4
85164413970  : SECUR: DETEN, UNIT 2A- Testing & Validatian Y (]
47 ¥ Luvel3 N

V¥ Instal Hangors
L]

I Actual Wark

N Crillcal ining Work ¥ v

Remalning Wark @ ¢ Miestone

TASK fitier: Canstruction Activites.
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EXHIBIT C

Hamblen Counly Juslics Center (Prefim DD 2023-10-02) 1 Overall Construclion Schedule Data Date: 02-Oct-23 / Run Dale: 27-Sep-23 14.44
Petvity ID ‘Activity Name o0| San = — == =]
s o) A J CEE
sagng & Vil ldat e e e e e o LR | V=¥ Tdding & \uddaten
85164414020  SECUR: DETEN. UNIT 3F - Testing & Validatian 5 14-May24 -May-24 B :
| | 85164414030 SECUR; DETEN. UNIT3E - Testing & Valdation 5 idMay24  20-May24 ]
85164413980  SECUR: DETEN., UNIT 3D - Testing & Validalion 5 21May24  2BMay24 3
85164413890  SECUR: DETEN. UNIT 3C - Testing & Vakdation S 21-May24  28-May24 B
85164414000  SECUR: DETEN, UNIT 38 - Testing & Validaion 5 20May24  O4lun2d [
85164414010  SECUR: DETEN, UNIT 3A- Tesling & Validation 5 29May24  Od4un2d n - ¥
Ovwiar Teating 8 Training 45 20Map2e 24 k24 Ve Ouer Teiling
85164414040  SECUR: Owner Final Tesing 30 21Mey24 0224 == :
85164414050  SECUR: Owner Traiing 15 O3ub24  24~ul24 =
| Upper Sotht Headwall 30) D824 1 | Z6Apea W Upper Sullt Headval
i tewil 60 O0BJan24  23Moc2d — gt
| 85164411600  SOFFIT: DETEN. UNIT 1F -Frame, Hang & Fhish Seffil Bukhead 5 08Jan24  12-an-24 0
85164411610 SOFFIT: DETEN. UNIT 1E - Frame, Hang & Finlsh Soffit Bulkhead 5 15van24  18-Jan24 i
85164411620  SOFFIT. DETEN, UNIT 1D - Frame, Hang & Finish Sofit Bulkhead 5 05Feb24  09Feb-24 ]
85164411630 SOFFIT: DETEN. UNIT 1C - Frame, Hang & Finish Sofil Bulkhead 5 12Fsh24  16-Feb-24 o
85164411640  SOFFIT, DETEN_ UNIT 1B- Frame, Hang & Finish Soffit Bulkhead 5 1BMar24  22-Mar2d ]
85164411650 SOFFIT: DETEN. UNIT 1A- Frame, Hang & Finish Sofft Bulkhead 5 25Mar-24 28-Mar-24 ] .
Lewl 2 60 22an24  12Apr24 p——y | el 2
85164411650  SOFFIT: DETEN. UNIT 2F -Frame, Hang & Fiish Soffit Bulkhead 5 22.Jan24  26Jan24 ]
85164411670  SOFFIT: DETEN. UNIT 2E - Frame, Hang & Finlsh Soft Bulkhead 5 29Jan24  02-Feb24 g
I 85164411680  SOFFIT. DETEN. UNIT 2D - Frame, Hang & Finigh Sofft Bulkhead 5 19Feb24  23-Feb24 [
85164411680  SOFFIT DETEN. UNIT 2C - Frame, Hang & Finish Sofit Bulkhead 5 26Feb24  01-Mar24 I
85164411700  SOFFIT DETEN. UNIT 2B - Frame, Hang 8 Finish Sofft Bulkhead 5 O1AprR24  05-Apr24 o
f 85164411710 SOFFIT DETEN. UNIT 2A- Frame, Hang & Finish Sofft Bulkhead 5 O0BApr24  12:Apr2d il
Leval 3 40 O4Mer24  26-Apr24 P avel] | R
85164-411720 SOFEIT: DETEN. UNIT 3D - Framne, Hang & Anish Soffl Bulkhead 5 04Mar24 08-Mar-24 ]
85164411730  SOFFIT. DETEN, UNIT 3C - Frame, Hang & Finish Sofd Butkhead S 1i-Mar24  15Mar24 u
85164411740 SOFFIT: DETEN, UNIT 38 - Frame, Hang & Finish Soffit Buliiead 5 15-Apr24 19-Apr-24 ]
85164411750  SOFFIT DETEN, UNIT 3A- Frame, Hang & Finish Sofft Bulkhead 5  22-ApE24  26-Apr24 | L
P.‘hn T ; 4 ﬁ.l pamu B
Basement Lew] 0. 30c2y  13De02s Py BasementLow
85164414060  PAINT: LVL 0 KIT. & DORM - Painl Walls & Structure 16 31-0ct23  20Nov23 i)
| 85164414070 PAINT: LVL 0 BOOK 8 MED - Paint Walls & Strudlure 16 21Now23  13Deo23 =l L
: Lavel 1 60 15ai24 | 05Apr24 | e ATE
85164411440 PAINT: DETEN. UNIT 1F - Painl Walls, Cells & Struclure § 15Jan24  19an-24 i
85164411450  PAINT. DETEN. UNIT 1E - Painl Wals, Cells & Struclure 5 22Jan24  26-Jan-24 ]
85184411460  PAINT: DETEN. UNIT 1D -Paint Wlls, Cells & Studure § 12Feb24  16Feb24 o
85164411470  PAINT: DETEN. UNIT 1C - Paint Walls, Cells & Strudlure 5 19Feb24  23-Feb24 [
| 85164411480  PAINT: DETEN. UNIT 18 - Palnt Walls, Cells & Struclure 5 25Mar24  29Mar24 0
85164411490  PAINT: DETEN. UNIT 1A~ Painl Walls, Gels & Struclure 5 D1-Apr24  05-Apr2d I I
Lavel 2 80 29-an24  18Ape24 | —Level2
85164411500  PAINT: DETEN. UNIT 2F - Paint Walls, Cells & Structure 5 29dan24  02Feb24 ] i
| 85164411510  PAINT DETEN. UNIT 2E - Paint Walls, Cells & Structure 5 05Feb24  09Feb2d ] :
|' 85164411520  PAINT: DETEN. UNIT 2D - Painl Walls, Cells & Struclure 5 26Feb24  01-Mar24 ] :
85164411530  PAINT: DETEN. UNIT 2C - Paint Walls, Celfs & Structure 5 04Mar24  OB-Mar24 0
| 85164411540 PAINT: DETEN, UNIT 2B - Paint Walis, Cells & Structure 5 0BApR24  12Apr24 ‘ | i
85164411550  PAINT. DETEN. UNIT 2A- Paint Walls, Cells & Struclure 5 15Apr24  19-Apr24 ]

N Actudd Wark

Remaining Work & & Miestone

== Cnical ining Work ¥ v

TASK filter: Canstruction Aclivites
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EXHIBIT C

= Critical Remalning Work V=== Summary

Remalning Work & & Mieslane

TASK filter: Conslruction Aclivites

Page 15 of 18

Hamblen Ceunty Juslice Center (Prefim DD 2023-10-02) I Overall Consiruction Schedule Data Dale: 02-Oci-23 / Run Dale: 27-Sep-23 14:44
S T
Activity 1D Activity Name Wl_sun Finiah — s %
D [Jan| AL W] 9| B [0ct
Lavei 3 70 ZJan2d 03-May-24
85164413210 PAINT: DETEN, UNIT 3F - Painl Walls & Struciure 5 29%Jan-24 02-Feb-24 ]
85164-413220 PAINT; DETEN. UNIT 3E - Painl \Walls & Structure 5 05Feb-24 09-Feb-24 0
" 85164411560 PAINT: DETEN. UNIT 3D - Painl Walis, Cells & Structure § 11-Mar24 15-Mar-24 a
85164-411570 PAINT: DETEN, UNIT 3C - Paint Walls, Celis & Struclura 5 18Mar-24 22-Mar-24 0
85164411580 | PAINT: DETEN. UNIT 38 - Paint Walls, Cells & Structure 5 22-Apr24 26-Apr-24 1 =
85164411580 PAINT: DETEN. UNIT 3A- Paint Walls, Cells & Stuclure 6 29-Apr24 03-May-24 1 ] I
i g nstellation #0 | — Secury Plank Cednf) Insn
) i) bl . 80 22an-24 3 A .-‘.“ P— Lol 1 i
t 85164411760 PLANK: DETEN. UNIT 1F - Install Securty Plank Cefing 5 22-Jan-24 26-Jan-24 ]
85164411770 PLANK: DETEN. UNIT 1E - Instal Seeunty Plank Cefting 5 2%Jan-24 02-Feb-24 ]
85164-411780 PLANK: DETEN. UNIT 1D - Install Secumy Plank Ceiling 5 19Feb-24 23-Feb24 ]
85164-411790 PLANK: DETEN. UNIT 1C - Install Security Plank Celing 6 26Feb-24 01-Mar-24 a
85164411800 PLANK: DETEN. UNIT 1B - Inslall Security Plank Ceiing 5 01-Apr24 05-Apr-24 i
85164411810 PLANK: DETEN. UNIT 1A-Inslall Securily Plank Celling 5 0B-Apr24 12-Apr-24 ‘o . I
Lawal 2 50 O5Feb24 | 269pr24 Y— Lovel2
85164411820 PLANK: DETEN, UNIT 2F - Inslall Secuny Plank Ceifng 5 05Feb-24 08-Feb-24 ] ’
85164411830 PLANK: DETEN. UNIT 2E - Install Security Flank Ceiling 5 12-Feb-24 16-Feb-24 o !
85164411840 PLANK: DETEN. UNIT 2D - inslal Securily Plank Ceilng 5 04Mar-24 08-Mar-24 1]
85164411850 PLANK: DETEN. UNIT 2C - Inslall Security Plank Ceiling 5 11-Mar24 15-Mar-24 1] !
85154-411860 PLANK: DETEN. UNIT 28 - Insiall Security Plank Ceiing 5 15Apr24 19-Apr-24 1]
It 85164-411870 PLANK: DETEN. UNIT 2A- Install Security Plank Ceiling &  22.Apr24 26-Apr-24 e - ]
Level 3 40 18Mar24  10May24 ) y—— | ovell '
85164411880 PLANK;: DETEN, UNIT 30 - install Secunty Plank Ceiting 5 1B-Mar-24 22-Mar-24 6.
85164411890 PLANK: DETEN, UNIT 3C - Install Security Piank Ceiling 5 25Mar24 29-Mar-24 ]
85164411900 PLANK: DETEN. UNIT 3B - Install Security Plank Ceiling 5 29-Apr24 03-May-24 ]
: DETEN. UNIT 3A- Insiall Securily Plank Ceiing 5 06-May-24 10-May-24 1] ..
50] 2eunvad | o2t | | | p— st Celing (300 In
d TO 2anad O3Mayd p— Lavel 1
85164412100 GRID: DETEN. UNIT 1F - Install Acoustic Ceiling Grid 5 28Jan-24 02-Feb-24 0 | !
85164412110 GRID: DETEN. UNIT 1E - Inslall Acousiic Ceiling Grid 5 05Feb-24 03-Feb-24 o ‘
85164-412120 GRID: DETEN. UNIT 1D - Install Acoustic Ceiling Grid 5 11Mar24 15-Mar-24 0
85164412130 GRID: DETEN. UNIT 1C - Insiall Acoustic Ceiling Grid 5 18Mar24 22-Mar-24 i
85164412140 GRID: DETEN, UNIT 18 - Install Acouslic Cefiing Grid 5 22-Apr24 26-Apr-24 [
85164412150 GRID: DETEN. UNIT 1A- Insial Acoustic Ceiling Grid 5 29-Apr24 03-May-24 ] .
Lavel 2 70 12Feb-24 17-May24 —' Leved 2
85164-412160 GRID: DETEN, UNIT 2F - Inslall Acoustic Ceiling Grid 5§ 12Feb-24 16-Feb-24 o i
85164412170 GRID: DETEN, UNIT 2E - Install Acoustic Celing Grd 5 19-Feb-24 23-Feb-24 u !
85164412180 GRID: DETEN. UNIT 2D - Install Acoustic Ceiling Grid 5 2G5Mar24 28-Mar-24 0
85164-412180 GRID: DETEN. UNIT 2C - Install Acouslic Ceiling Grid 5 01-Apr24 05-Apr-24 0
85164412200 GRID: DETEN. UNIT 2B - Inslall Acoustic Cefling Grid 5 08May-24 10-May-24 1]
85164412210 GRID: DETEN, UNIT 2A- Install Acoustic Ceiling Grid 5 13-May24 17-May-24 1 o
Level 3 80 12Feb-24 03-Jun-24 PE— Lowel3
85164413250 GRID: DETEN. UNIT 3F - [nstall Acoustic Ceiling Grid 10 12Feb-24 23-Feb-24 o] [\
85164413260 GRID: DETEN, UNIT 3E - Install Acouslic Ceiling Grid 10 26Feb-24 08-Mar-24 a ‘
85164412220 GRID: DETEN. UNIT 3D - Install Acoustic Ceiling Grid 5 08-Apr24 12-Apr-24 i
85164412230 GRID: DETEN. UNIT 3C - Inslal Acoustic Ceiling Grid 5 15Apr24 19-Apr-24 0
85164-412240 GRID: DETEN. UNIT 3B - Instali Acoustic Ceiling Grid 5 20May-24 24-May-24 [
N Actunl Work

EBLAINE

Construction Corporation




EXHIBIT C

Hamblen Gounty Juslice Center {Prelim DD 2023-10-02) I Overall Conslruclion Schedule 1 Dala Date. 02-Oct-23 / Run Date: 27-Sep-23 14:44
Aeavity 10 Bctivity Hame on| “san Finish B
| : l [P 4 e d
- D [dan ar .
B5164-412250 GRID: DETEN. UNIT 3A- Instol Acouslic Celing Gad 5 ZiMay2d  03Run2d :
Miscelianeous Metals 90 b 0 Metals
Lol 70 05Fen2d  103ara4 T
85164-411280 CATWALK: DETEN. UNIT 1F - Erect & Delall Mezzanine Catwak § 05Feb-24 09-Feb-24 ;
95164-411290 CATWALK: DETEN, UNIT 1E - Eredl & DelailMezzanne Calwalk 5 12Feb-24 16Feb-24 1] :
85164.411300 CATWALK: DETEN, UNIT 1D - Erect & Delail Mezzanine Catwak § 18Mar24 22-Mar-24 1 |
85164-411310 CATWALK: DETEN, UNIT 1C - Erect & Delall Mezzanine Calwak 5§ 25Mar24 29-Mar-24 0
85164-411320 CATWALK: DETEN, UNIT 1B - Ered & Detall Mezzanne Catwalk 5 29-Apr2d4 03-May-24 0
85164-411330 CATWALK: DETEN. UNIT 1A - Erect & Detail Mezzanine Calwalk 5 06-May-24 10-May-24 0
Lswel 2 70 18Feb24  24May-24 V— | a2
85164-411340 CATWALK: DETEN. UNIT 2 - Ered & D elail Mezzanine Catwak & 19Feb-24 23-Feb-24 (]
85164-411350 CATWALK: DETEN, UNIT 2£ - Erecl & DetailMezzanne Catwalk 5 26Feb-24 D1-Mar-24 1]
85164-411360 CATWALK: DETEN. UNIT 2D - Erecl & Delail Mezzanine Calwak 5 01-Apr24 05-Apr24 ]
85164411370 CATWALK: DETEN. UNIT 2C - Erect & Delail Mezzanine Catwak 5. 08-Apr24 12-Apr-24 a
85164-411380 CATWALK: DETEN. UNIT 2B - Erect & Dela# Mezzanne Catwalk 5  13-May24 17May-24 ] :
85164411330 CATWALK: DETEN. UNIT 2A - Ered & Delail Mezzanine Calwalk 6 20-May24 24-May-24 . 1§ !
Leveld 40 15Apr24 10-Jun-24 p—y Level3
85164-411400 CATWALK: DETEN. UNIT 3D - Eredl & Detail Mezzanine Catwak L) 1.5-Apr-24 18-Apr-24 ' 0
85164411410 CATWALK: DETEN. UNIT 3C - Ered & Delail Mezzanine Calwak 5 22-Apr24 26-Apr-24 /]
85164411420 CATWALK: DETEN. UNIT 28 - Ered & Delail Mezzanne Catwalk 5 28-May-24 03-Jun-24 D [
85164-411430 CATWALK: DETEN. UNIT 3A - Ered & Detail Mezzanine Calwalk 5 D4-Jun-24 10-Jun-24 o

. —— - 113k
B5164-413170 ELEVATOR Insiad Elevator @1 [Delention Tawen) 30 08Jdan2d  19Feb24

85164-413180 ELEVATOR: Instzl Elevalor#2 (Detention Tower) 30 20Feb-24 01-Apr-24
85164413190 ELEVATOR: Install Elevator #3 (Judicial Comidor) 25 02-Apr24 06-May-24

———y Elevatar Work

85164413200 ELEVATOR: Install Elevator #4 (Holding Cells) 25 07-May24  1-Jun-24 i i
gatic Ceiling Tile [nitsliation | 50| osee-2a | 10uunzi I | | | —— pcousie Cotng Tia In
Lawsl 4 70 05Feb24-  \0Map2d P— Lovelll :
85164412910  ACT: DETEN, UNIT 1F - Install Acoustic Ceiling Tie 5 05Feb24  0%-Feb-24 | ]
85164412920  ACT: DETEN. UNIT 1E - Ingall Acoustic Ceiling Tile 5 12Feb24  16Feb-24 il !
85164412030  ACT DETEN, UNIT 1D -Install Acouslic Celing Tile 5 18Mar24  22-Mar24 ] |
85164412940  ACT DETEN. UNIT 1C -Insiall Acoustic Ceifing Tile 5 25Mar24  20Mar24 0
85164412950  ACT DETEN. UNIT 1B - Indall Acoustic Ceiling Tile 5 20Apr24  03-May-24 ]
85164412060  ACT: DETEN. UNIT 1A- Insiall Acoustic Ceiling Tile 5 06May24  10-May24 _ o ! L
tovel 2 70 19Feb-24  24-May24 P— Level 2
85164412870  ACT: DETEN. UNIT 2F - Install Acouslic Ceifing Tie 5 19Feb24  23-Feb-24 (]
85164412980  ACT: DETEN. UNIT 2E - Ingall Acoustic Ceiling Tile 5 26Feb24  D1-Mar24 (]
85164412980  ACT DETEN, UNIT 2D -Install Acoustic Ceiling Tile 5 01-Apr24  05-Apr24 ]
85164-413000  ACT DETEN, UNIT 2C -Install Acoustic Ceiling The 5 08-Apr24  12-Apr24 il
85164413010  ACT: DETEN, UNIT 2B - Ingtall Acoustic Ceiling Tile 5 13May24  17-May24 (]
85164413020  ACT: DETEN. UNIT 2A- Install Acoustic Ceiling Tile 5 20May24  24May24 il L
Level 3 75  26Feb24  10\un-24 P— |ieve|3
85164413270  ACT: DETEN, UNIT 3F - Install Acoustic Ceiling Tie 5 26Feb24  01-Mar24 ]
85164413280 ACT: DETEN, UNIT 3E - Ing all Acoustic Ceiling Tile 5 11-Mar24 15-Mar-24 o
85164413030  ACT: DETEN, UNIT 3D -instail Acoustic Ceiing Tie § 15Apr24  19-Apr24 n
85164413040 ACT: DETEN. UNIT 3C -Install Acousiic Ceiling Tle Jan-2s  22-Apr24  26-Apr-24 (1
85164413050 ACT. DETEN. UNIT 3B - Ingall Acoustic Ceifing Tile 5 2B-May24  03-Jun-24 | 2}
85164413060  ACT: DETEN. UNIT 3A- Inslall Acoustic Ceiing Tile 5  D4un24  10-Jun-24 | | 2]
BN Actund Work BN Ctical Remaining Work ' v Yy TASK filler: Construction Activiles, BLAINE
[———1 Remaining Work & & Milestane Page 16 of 18 Construction Corporation




EXHIBIT C

Hamblen County Justice Center (Feelim DD 2023-10-02) Overall Construclion Schedula | Dala Dale: 02-Oct-23 / Run Dale: 27-Sep-23 14:44
= T
G i <P T o AT SOl W 0] i
n r
u
= |
Justice Centor | 402) o3lan23A | 310uK24 — = = sy Juslice Cente
|
Concrwis Seope 285 [0MBO2IA | 1B = : - ¥ CongreteScape N
| Bullding Foundations = e . = :'1 o3 0-23 A 0BSep23A i -— - ¥ Huilding Foundaions [ e |
85164414830 CONCRETE: Form, Reln. & Place Bidg. Foundatians (1 of 2) 10 03-Jan23A  16-Jan-23A (] H
85164414100 CONCRETE: Fomm, Reinforce & Place Building Foundalions 109 03-Jan-23A 0BSep-23A
85164414900  CONCRETE: Form, Rein. & Place Bldg. Foundations (2 of 2) 10 21-Aug-23A 08Sep23A| | = B
! SlabOnGrade 17 0BNow23  30Now23 ' I Y=y Sido-OnGrade £
85164416340 CONCRETE: Prepare & Place Slab-On-Grade (Placement 1 of 3) 10 05Now23 17-Now23 H !
85164414140 CONCRETE; Prepare & Place Slab-On-Grade 17  06Now23 30-Now-23
| B5164-416350 CONCRETE: Prepare & Place Slab-On-Grade (Placement 2 of 3) 10 15Now23 30-Now23 = |
| 85164-416360 CONCRETE: Prepare & Place Slab-On-Grade (Placement 3 of 3) 5 22Now23 30-Now-23 o J L
Séwated'Sab 12 o3van24  1e-anzé i V¥ Elevaled Blab 1
B5164-416300 CONCRETE: Prepare & Place Elevated Slab in Caurls Area 5 03-Jan-24 09-Jan-24 0
85164-416310 CONCRETE: Prepare & Place Elevaled Slab in Pubkc Entrance Area §  12-lan24 18-Jan-24 o
3] — SQirucunl Steel Boope B
85164414110 STEEL Ercet, Deck & Detail Stnuctursl Stoci ol Justicn Center 35 18Sop2iA  03Nowdd =
B5164-416370 STEEL: Ered & Delall Perimeler Sleel Framing at Juslice Center 13 20-Now-23 08-Dec-23 [ .
Ve Roof !
ROCE TemporaryR oofing on Jtice Center forDingn 18 06ENow2l  O1-Dec?d =
85164-414160 ROOF: Install Roofing on Juslice Center 30 04-Dec23 17-Jan-24 —=3

85164414480 BUILDING DRY-IN COMPLETE o 17-Jan-24

| 7| 01DecR 1f-Jan-24
‘Load-Bearing Bicck Scopa 27 01Dec23  M-dan2d

85164414600 Install CMU Wals forEvalar 3 Shaft 10 01-Dec23 14-Dec23
85164414610 install CMU Wals for Eevator 4 Shaft 10 01-Dec23 14-Dec-23
B85164-410780 LVL 1 -AREAC: Install CMU Walls (Cours) 10 15Dec23 02-Jan-24
85164-410790 LVL 1 -AREAD: Install CMU Walls (Public Entrance) 7 03Jan-24 11~Jan-24
15! 18Jardd | OFFob-d4
FIRE PROOF: Spray Freprealing as Required 15 1BJan-24 07-Feb-24

Plumiing & Piping Scope | 20| \Aud-23A | 03-Sep2) A
BS16L414120 PLUMB: Complete Underslab Rough-n for Justice Center 20 16AuG23A  DB-Sep-21A

Beoctrical Scope 51 CoNow2d' | 10Ncw23

. @ BUILDING DRYAN COMPLETE
VY MasonySpope :
===y |:0adBearjng Block Scople

Fire Pioofing

V=¥ Piumbing § Fﬂ‘pibg Scape
= :

W Electriral Scope _
] '
| p— e Sk Scope

ELECT. Complete Undereiab RoughHn for Jusice Canter

SPRINK: COURTS - Raughn Overhead Fire Sprinder Systems 15 12-Jon-24

| 85164-413230 01-Feb-24 Em|
85164-413240 SPRINK: ENTRANCE - Rough-In Overhead Fire Sprinkler Sysiems 15 02-Feb-24 22-Feb-24 =
85164-413320 SPRINK: COURTS - Tim-Oul Overhead Fire Sprinkler Syslems 10 0%Feb-24 22-Feb-24 =

85164413330 SPRINK: ENTRANCE - Tim-Out Qverhead Fire Sprinkler Systems 15 23Feb-24 14Mar24
85164413340 SPRINK: COURTS & ENTRANCE - Testing & Inspections 10 15-Mar-24 28-Mar-24
Glass & Glezing Scope

=
m -
—— |25 5¢_‘mq

BS104-4 14460 Complele [nienar Finishes Afer Bulding Oneln 130 18-Jan-24
85164414370 GLASS: Insiall Exerior Glass & Glazing 20 21-Mar24 17-Apr24 == ! .
| Framing & Drysisll S<ope ! e |cmming & Dijwall Scope |
ES164-414150 FRAME: Frame & Shealh Extenor Walk of Jusice Center 04-Dec23  17-Jan-24 === b
85164414640 FRAME: Complele Interior Framing 30 O0B-Feb24 20-Mar-24 i .
Irsierice Werk | 148] Oswan24 | 3texeza B | | ¥ irtesor W
EE Actual Work [N Crilical Remaining Work V=== Symmary

Remaining Work ¢ @ Miestane

| | | ¥
TASK filler: Conslruclian Activiles. B
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EXHIBIT C

Hamblen County Justice Conler (Profim DD 2023-10-02)

Qverall Construcilon Schadula ] Daia Dale; 02-Oct-23 / Run Date: 27-Sep-23 14:44
[Actty 1D |.ﬂlcwlly Wame onl San Finish 1022 Eii22]
e [ AT AT TR AT SToar R T .
Rough-in & Framing 55  Od-dan2d  20Mandd T— ﬂough-ln B anmq
400220 Rough-In Overhaad MEP Systems 40 O4Jan24 28-Fob-24 |——]
-400200 Frame ntenar Val Paditans 30 08Feb24 20-Mer-24 ==
400210 Rough-In (n Wall MEP Sysiems 25 15Feb-24  20-Mor24 =
400230 Insall in-Wall ocking 15 29Feb24  20Msr24 =
400240 Inspact Walls for Closure a 20-Mar-24 @ Inspect Wells foc Clowire
Drywall & Painting 50 22Feb24 | 01MBy2e Ve Dyl Pining
400250 Poit Exposed Sirudlure 10 22Feb24  OG-Mar24 =]
400260 Insuleie & Hang Drywall Jan24  27Fab24  DIAprZ4 = :
~400270 Tape & Finish Deywaf 30 14Near4 24-Apr24 =
400280 Prma & One Cool Wals 10 18ApF24  01May24 =@ |
Equipmintinatilliton & SarUp 4D Z0FobR4  24-Ape2d] ¥ ¥ Equip , n i Stas
400180 Set & Termnale SMchgear 10 204ob-24 13-Mar-24 =]
400180 PERMANENT POWER ENERGIZED 0 13-Mar.24 @ PERMANENT POVER ENERGIZE
400420 Insiafl Elevator 3 15 t4eMa2é  DAp24 = ! za:[
400280 Sel & Tiedn MEP Equipment Systems 20 21Mar24  17-Ape2d =
-400440 Ingtad Elevetar 4 TT 16 DaApr24  24ApHdd o]
400300 StartUp MEP Equipmant T 5 1BApr24 24-Apr24 ]
400310 Conditioned Arr Achioved o 24-Apr24 & Condgianad Ar Achievdd
Fial Firities B4 1BADRZAL1BnNE4 ey Final Finldhes
400320 Instal Caling Grid 13 19Apr24  O7-May2d ¢
400340 Instad Finlshed Floosing 13 26Apr24  14May24 :
400350 install Fised Mitwark & Cabinetry 50 28Apr24  OB-Mul24
400330 {nstall iarior Storafron! Glass & Glazing 7 OlMey24  OB-May24
400380 TrimOu MEP Systems 20 12unzé  10-Jukz4
400430 GComplete Final Finishes instafiation 23 18unzé 10N
400410 . Inglall Doors & Hardware 13 21Jun24 10-Juk24
400450 Install Gourtroom Fabric Acoustical Waks 15 24Jun24  15-lul24
400370 Laydn Ceting Ties 10 26-Jun24 10-Jul-24
-400380 Finnl Paint 10 03-Juk24 17-Juk24
Testing & Ealindig Systers TR 1TV B VT ‘
400300 Test & Bafanca MEP Systems B M-luk24  22-uk24
-4o0400 Generals & lssue Tet A Balance Reparl 8  22-Juk24 31-Juk-24
Punch List Worit/ Completion / Tumover 20 0G24 324 |
85154413810 Compleib Punch List Work for Subsantial Comphllm 20 03-lul24 RIBNT 2
85164414360 Substantlal Camplstion of New Hamtien Co. Justica Center [} 31-Juk24* _ \" " £~
Owner FFSE Installation {{ FOR FURTHER DISCUSSION W/ OWNER )) 168 19Feb24  10-08-24 \_j et _[: 0‘)0 % 1| —
65164414680 CYANER FFAE: Kichan / Install Rokigeat kune Sets 5 10Feb24  23Feb24 ‘ J X @\ 0 \ A ‘p\: : 0() [’ [}
85184-415340 OWNER FF&E: Instal Freezer 6 26Feb2d  OLMarZ4 ao\\ ) yﬁk j N l' L 0
85164-414600 OWNER FFEE: Set & Tie-In Laundry Equipment § 26Fen2d  01-Mer24 0'\32“‘ ¢/ WM’} ]
85184-416400 OWNER FFE; Insial Food Sanvice Equipment 6 O4Mer24  08-Mar24 I 0\; T OU_,S i
85184414850 ; WNER FFAE: Instal Fumture 50 O1-Aug2d  10-O0ct24 -5.1\

S Acdunl Work EENE Crilleal s Wok W v
Remaining Work @ & Missione

TASK filter: Canstruction Aclivites.
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